From: Williams, Jonathan
To: Sheldrake, Beth
Cc: McDonnell, Kimberlee
Subject: FW: daily summary 12/8/14
Date: Monday, December 08, 2014 5:03:26 PM

FYI

Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Monday, December 08, 2014 4:58 PM
To: Williams, Jonathan
Cc: susanh@ida.net; greutert_ed@bah.com; Virginia Monsisco
Subject: RE: daily summary 12/8/14

Jonathan, the Tribes would like to make sure that prior to FMC or any of their contractors perform this asbestos work that they are truly certified by EPA in Region 10. We would like to request copies of these qualifications prior to any movement of the material. We would also like to know where this material will be disposed. Work should not be allowed in the asbestos landfill area until all waste has been properly addressed.

In the State of Idaho asbestos is regulated by EPA not the State. The closest company that we are aware of for this area is Great Basin in Blackfoot.
Thanks
Kelly

From: Cliff Merrill [mailto:CliffM@coopercm.com]
Sent: Monday, December 08, 2014 5:02 PM
To: woodruff_mary@bah.com; greutert_ed@bah.com
Cc: Williams.Jonathan@epa.gov; Tommy Lee Kreshon; Kelly Wright; susanh@ida.net
Subject: daily summary 12/8/14

This morning before work started, all six air monitors were signaling exceedances. There was a heavy/dense fog till about 10am which was the cause. Bison Engineering is working on the software so the air monitor data can be read in English units instead of metric. Today CB&I is excavating on the north side of the west slag pile and hauling to the east side where it is dumped and dozed to the north valley. They are also excavating on the south end of this west slag pile and this material is being hauled to RA-H West, then dumped, graded and compacted. They are excavating and loading on the east side of the east slag pile, then hauling this material to the north valley where it is

dumped, graded and compacted in lifts. Roger Kunz (FMC consultant) accompanied me this morning on a tour of the project. The K/W response team is working on USC #58 at the top of the east slag pile. They are beginning to fill up the 3rd coke bin with this material. Around 3pm, a dozer operator was clearing and grubbing near the asbestos area in RA-H West about 30' away. He uncovered several bags of what look like asbestos and an insulated asbestos pipe. K/W responded, coned off the area, covered the found waste back up, and is contacting some trained people in asbestos waste to handle this USC. Work should continue in these same areas tomorrow.