From: Williams, Jonathan
To: Sheldrake, Beth
Cc: McDonnell, Kimberlee
Subject: FW: daily summary 12/2/14
Date: Tuesday, December 02, 2014 4:20:06 PM

FYI

Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Cliff Merrill [mailto:CliffM@coopercm.com]
Sent: Tuesday, December 02, 2014 4:07 PM
To: woodruff_mary@bah.com; greutert_ed@bah.com
Cc: Williams, Jonathan; Tommy Lee Kreshon; kwright@sbtribes.com; susanh@ida.net
Subject: daily summary 12/2/14

Today CB&I is excavating in RA-H East and hauling to RA-H West. The excavation and grading is complete in RA-H East and it is waiting for the cap. CB&I is also excavating in detention pond 5 and hauling to RA-G S1. This work should also be completed by tomorrow afternoon in these two areas. They are also excavating on the east slag pile and hauling the material to the north valley and excavating in the NW top area of the west slag pile and hauling to the east side where it is dumped and dozed over to the valley below. Dozers are also pushing material on the southern part of the west slag pile to the valley and shaping the slopes. An OSHA inspector, Adam Gerson is here from Boise today investigating several complaints by someone: 1) Employees working on a hazardous waste site while being exposed to chemicals such as phosphine, elemental phosphorus, heavy metals, and radionuclides. Employees may not be wearing appropriate PPE such as respirators. 2) Employees working at a hazardous waste site while not being properly trained in hazard communication or HAZWOPER. He met with Mark S, Greg C, and Marcella W and investigated these items and toured the project this afternoon. He will still be here in the morning for awhile. K/W worked most the day on installing the new water line to the maintenance building. Work will continue tomorrow in detention pond 5, RA-G S1, on both slag piles and in the valley.