From: Williams, Jonathan
To: Meyer, Linda
Cc: McDonnell, Kimberlee
Subject: FW: daily report 12/10/14
Date: Wednesday, December 10, 2014 5:17:27 PM

Linda:

Here's the type of report EPA and the Tribes receive each day from Cliff. He's typically on site about six hours each day. Cliff's cell phone is (208) 221-0767. Please do contact him about your upcoming trip to the FMC OU RCRA ponds. Thanks.

Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Cliff Merrill [mailto:CliffM@coopercm.com]
Sent: Wednesday, December 10, 2014 4:29 PM
To: woodruff_mary@bah.com; greutert_ed@bah.com
Cc: Williams, Jonathan; Tommy Lee Kreshon; kwright@sbtribes.com; susanh@ida.net
Subject: daily report 12/10/14

USC #78 from yesterday was released at 8:30am this morning. Today CB&I is excavating and loading on the south end of the west slag pile and hauling the material to RA-H West, then dumping, grading and compacting it. They are also excavating and loading slag material on the west side of the west slag pile and hauling it to the east side of the pile where it is dumped and dozed over to the valley below. At 10:20am USC #79 was reported on the west side of the west slag pile, which is near to where #54 was earlier. This USC could be a large one also. USC #58, (the big one on the east slag pile, about 105 yd^3 of P4 material) was released at noon today. CB&I is excavating and loading slag material on the east and southeast side of the east slag pile and hauling this material to the north valley and to RA-H West where it is dumped, graded and compacted in lifts. Dozers are also pushing slag from the southwest end of the east slag pile to the south valley. Dozers are also pushing slag on the northwest side of the east slag pile to the valley below. K/W and FMC are still deciding what to do with the bags of asbestos snagged by the dozer yesterday while clearing and grubbing. It is reported to only be about one pound total of asbestos material. Work should continue in the same areas tomorrow.