Articulation of Delta and Suisun Initiatives Timeline - Part B

prepared by Delta Vision and the CALFED Bay-Delta Program

Delta Vision Blue Ribbon Task Force Meeting
October 16-17, 2008

2008	January	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	2009	2010
Suisun Marsh Plan													Jan. '09: PUBLIC PEIR/EIS	
PPIC - UC Davis Comparing Futures for the Delta Report								FINAL Report						
USACE Delta Dredged Sediment LTMS	Mar. 2007 through Dec. 2008: Develop Delta Dredging and Reuse Management Team →									Oct. 2008 through Jan. 2009: Management Alternatives Formulated				Programmatic EIS/EIR for Select Management Alternatives
CALFED USACE Levee Stability Program	Through 2008: Formulation and Design of Proposed Levee Stability Projects, consistent with DRMS, DV, BDCP, etc. →													
USACE Delta Islands & Levees Feasibility Study	Through 2008: Incorporation of DRMS and other ongoing efforts into Federal Decision Document, as coordinated by DWR Subventions and Special Projects Offices →													
Lower Yolo Bypass Planning Forum	Process initiated		DRAFT Operating Rules, Commun. Protocols, & Outreach Plan										Sept. '09: DRAFT Mgmt. Strategy	
US FWS Delta Native Fishes Recovery Plan													June '09: DRAFT Recovery Plan Dec. '09: FINAL Recovery Plan	
US NMFS Central Valley Salmonids Recovery Plan	DRAFT Recovery Plan developed, distributed, and reviewed by Central Valley co-managers										PUBLIC REVIEW DRAFT Recovery Plan		Spring '09: FINAL Recovery Plan	
CALFED State of Bay-Delta Science, 2008	Executive Summary									FINAL Report				
IEP Pelagic Organism Decline Progress Report	2007 POD Report												2008 POD Report	2009 POD Report
SFEP 2007 Comp. Conservation and Mgmt. Plan	August 07: Resolution to Adopt 2007 CCMP													
SF BCDC Bay Plan Updates								Sea Level Rise Impacts Report				SF Bay Climate Change Impacts & Adaptation Strategies Report	March '09: Climate Change Amendment to SF Bay Plan	Freshwater Inflow Amendment to SF Bay Plan
The Great California Delta Trail System			Planning Framework Concept adopted						Funding Secured for Planning in Contra Costa and Solano Counties Construction of 2 segments in Solano County					
South Sacramento HCP	Through 2008: Drafting PRELIM. HCP →		Through June 09: Drafting EIR/S → Through June 09: Drafting Implementing Agmt. →										June: ADMIN. DRAFT HCP, DRAFT EIR/EIS and DRAFT Implem. Agmt.	June: DRAFT HCP, FINAL EIR/S and Implem. Agmt.
San Joaquin Multiple Species Conservation Prog.	Through 2008: proposal and review of amendments re: unmapped projects and Riparian Brush Rabbit & Wood Rat takings →			2007 Annual Report										
Yolo Natural Heritage Program		Develop DRAFT Biological Goals and Objectives		Develop DRAFT Conservation Strategy			Develop DRAFT Preserve Design & Assembly Approach	Complete ADMIN DRAFT Plan Document	Publish NOI in Federal Register	Sept. 08 to Oct. 09: NEPA/CEQA			Oct. 09: Finalize Plan & Env'l Documents; Nov. 09: NCCP Approved and Permits Issued	
East Contra Costa County HCP/NCCP	August 07: HCP/NCCP adopted													
Solano HCP												Fall '08/Winter '09: PUBLIC DRAFT HCP and EIR/S, DRAFT Implementing Agmt.	Sum/Fall '09: FINAL HCP, EIR/S, and Implem. Agmt.	
Sacramento County GPU					Partial ADMIN DRAFT EIR						FINAL Traffic Impact Study		June: Draft EIR Winter: Adopted Gen. Plan	
San Joaquin County GPU										First round of Community Workshops			'09 and '10: additional rounds of Community Workshops June '09: Housing Element completed	
Yolo County GPU									DRAFT General Plan				February: DRAFT EIR September: Plan adoption	
Contra Costa County General Plan	operating under 2005-2020 General Plan													
Solano County GPU				DRAFT General Plan and EIR				FINAL EIR certified and General Plan adopted (conditional on voter approval on Nov. 4)						

COUNTY GENERAL PLAN UPDATES HABITAT CONSVN. PLANS