Delivery Order Information

Recommended Contractor	**EQM, Inc. EP-S9-1201**
Task Order Number	1201-9059
Amendment Number	02
Date of Order	September 25, 2016
Contractor Activation Date	NA
OSC Name, Phone, Email	Jason Musante, 213-479-2120, musante.jason @epa.gov
Date and Time Contractor Required on Site	October 11, 2016
Required Work Completion Date	December 30, 2016
Site Name	Fruitland Magnesium Fire Incident
Response Location, include zip code plus four digit extension	3570 Fruitland Ave., Maywood, Los Angeles County, CA 90270-2008
SSID	A9AP
Current TO Ceiling Amount	$300,000.00
Increase	$1,700,000.00
New TO Ceiling Amount	$2,000,000.00
Current Funding Amount	$300,000.00
Increase	$1,130,066.66
New Funding Amount	$1,430,066.66

Statement of Work: (The contractor shall furnish necessary paperwork, materials, services, facilities, and otherwise do all things necessary for, or incident to, the performance of the work set forth below):

This Amendment 02 increases the TO ceiling amount by $1.7M for a total of $2M and incrementally funds the TO by increasing the funding amount by $1,130,066.66 for total funding of $1,430,066.66. The completion date is extended from September 30, 2016 to December 30, 2016.

The SOW is also amended to include the following tasks:

- Engineering evaluation, demolition plan, shoring plan, and installation of shoring supports for fire-damaged metal roof structure;
- Preparation of a Transportation Plan to manage materials delivery and off-site transportation of wastes;
- Segregation of solid wastes, contaminated debris, and hazardous wastes at the Site;
- Decontamination of solid wastes/debris as practicable;
- Provide for transportation and disposal of decontamination wastewaters to a CERCLA Off-Site Rule-approved facility;
- Excavation of contaminated surface/subsurface soils as directed by the EPA OSC;
- Preparation of wastes at the Site for off-site transportation;
- Provide for transportation and disposal of contaminated debris and soils at the Site to a CERCLA Off-Site Rule-approved facility;
- Grading and/or backfilling of excavated areas at the Site as directed by the EPA OSC,

Info only for CO's office:
TO ceiling is being raised to AM level but only incrementally funding the TO based on availability of funds. IGCE provided in PR and email to CO.

SOW as of Amendment 01:

- Design and install approximately 20' high fence structure along the southern property line of the facility to prevent contaminant migration to the adjacent residential neighborhood;
- Dispose of wastewaters collected from decontamination of roadway around facility;
- Decontaminate impacted areas of the burned facility and dispose of decontaminated materials as directed by the EPA OSC;
- Remove all contaminated debris and soil from the burned facility;
- Provide technical support related to the removal activities as directed by the EPA OSC.