Delivery Order Information

Recommended Contractor	**EQM, Inc. EP-S9-1201**
Task Order Number	1201-9019
Subtask Number	17
Amendment Number	01
Date of Order	June 17,2016
Contractor Activation Date	June 16, 2016
OSC Name, Phone, Email	Jason Musante, 213.479.2120, musante.jason@epa.gov
Date and Time Contractor Required on Site	June 17, 2016, 1900 hours PDT
Required Work Completion Date	September 30, 2016
Site Name	Fruitland Magnesium Fire Incident
Response Location, include zip code plus four digit extension	3570 Fruitland Ave., Maywood, Los Angeles County, CA 90270-2008
SSID	A9AP
Current Subtask Ceiling and Funding Amount	$500,000
Increase	$90,000
Subtask Ceiling and Funding Amount	$590,000

Statement of Work: (The contractor shall furnish necessary paperwork, materials, services, facilities, and otherwise do all things necessary for, or incident to, the performance of the work set forth below):

Contractor is to provide support for Emergency Response Activities including but not limited to the following:

- Decontaminate ash impacted areas of Fruitland Ave. Everett Street, Maywood Street and 52nd Street.
- Apply soil tacifier to waste pile at 3570 Fruitland Ave.
- Decontaminate the outside and inside of 17 residential properties that are contaminated with contaminated ash from the fire.
- Remove all contaminated debris and soil from homes of 52nd Street impacted by the fire.
- Provide technical assistance to EPA.
- Provide portable toilets, generator for EPA command post and any other logistical needs as directed by OSC.
- Provide technical assistance as directed by OSC.

This amendment increases the subtask ceiling and funding to cover the following tasks:

- Decontaminate indoors of residential structures identified by the OSC.

Additionally, this amendment removes disposal tasks associated with wastewaters from this TO; associated disposal tasks and costs for wastewaters will be moved to the site-specific TO for the Facility.