Western New York Remediation Section

Week ending September 18, 2015

New Cassel (Jennifer LaPoma): No change in status. OU1 RD: On 8/24, ERT provided a draft pre-design investigation work plan. The team has had multiple working sessions to walk through comments on the work plan. RPM LaPoma expects to receive a revised draft work plan by the end of September, which will then be shared with ORC for formatting input. Tentative completion date is mid-October 2015.