Western New York Remediation Section

Week ending May 22, 2015

New Cassel (Jennifer LaPoma): OU1 RD: ORC and ERRD met on 5/18 to discuss OU1 RD enforcement. RPM will revise and create 3 SOWs as per the 5/18 meeting. On 4/23, RPM started process to open OU1 RD oversight for support during PRP negotiations. Project Management will be the only task started in the event that the PRPs do not comply with the UAO. For OU3, Nickie provided comments on the fund-lead RI/FS enforcement memo on 5/19. ORC to provide comments on revised memo by 5/21. The memo will then be transmitted to Contracts.

NCIA PRPs informed provided individual responses on 2/13 regarding their willingness to continue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties (Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will draft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in phases with the intent of re-initiating negotiations with PRPs after initial data has been collected. Jennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.