- May 18th



May 31st - travel day
June 1 - 2 - Cleaning back area NFB
- need RADECO H810
- need 3030
- need safety briefing
  - webinar? Room?

- ask business if we can make bigger door

June 3 - build room ~ 2 days for 10x10 room
- staging of trailer/restrooms/ clean/dirty!

June 6 (5th if possible) - start demo
- cut concrete, remove it
  how? scan? verify clean?
- pebbles - what type of instrument? shop vac?
- cut asphalt -
- Digging dirt - supersack

- DECON! - What technique? Whats clean?

- What about door? Can we get bigger door?

- Staging? how are we bagging? bringing it from one location to another? staging in what type of containment?

- Needs:
  - clean area
    - scanning concrete
    - instruments
  - holding area for concrete
  - dirty area
    - asphalt

Dave
- can we rent insitu germanium?
- Nat how is it done for removal?

RERT
- can they help at all?
- MERL?
- EPD borrowing - establish program/batch file
  spreadsheet

Eric's notes:
- calculate exploder aftershielding
  - lets do PRG's, 2mR/hr,
  - get electronic personal dosimeters data