Draft Projected RST 3 Personnel Schedule
Through 25 August 2017

Core Response Team Member	Saturday 29-Jul-17	Sunday 30-Jul-17	Monday 31-Jul-17	Tuesday 1-Aug-17	Wednesday 2-Aug-17	Thursday 3-Aug-17	Friday 4-Aug-17
EDISON, NJ OPERATIONS							
Timothy Benton **(Program Manager)**			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe **(Team Leader)**			Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)
Patrick Buster **(Team Leader)**			Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Vacation
Bernard Nwosu **(Team Leader)**			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahern			106 William Mott Drive - RS (Field)	106 William Mott Drive - RS (Field)	Orchard Street - RS (Field)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)
Brando Chacon			Morgan Material - RV (Field)	Morgan Material - RV (Field)	Morgan Material - RV (Field)	Morgan Material - RV (Field)	Morgan Material - RV (Field)
Chad Conway **(Position Backfill)**			Niagara Falls Boulevard - RS/RV (Field) - **RV**	Niagara Falls Boulevard - RS/RV (Field) - **RV**	Niagara Falls Boulevard - RS/RV (Field) - **RV**	Niagara Falls Boulevard - RS/RV (Field) - **RV**	Niagara Falls Boulevard - RS/RV (Field) - **RV**
Kathryn Donohue			106 William Mott Drive - RS (Field) - **FPV**	106 William Mott Drive - RS (Field) - **FPV**	106 William Mott Drive - RS (Field) - **FPV**	106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)
Michael Garibaldi			Vacation	Vacation	Vacation	Vacation	Vacation
Bryan Gonzalez			Deferiet Paper Mill Report (Office)	Deferiet Paper Mill Report (Office)	Deferiet Paper Mill Report (Office)	Deferiet Paper Mill Report (Office)	Deferiet Paper Mill Report (Office)
Michael Lang			Raritan Bay Slag - RA (Field) -**FPV**	Raritan Bay Slag - RA (Field) -**FPV**	Raritan Bay Slag - RA (Field) -**FPV**	Raritan Bay Slag - RA (Field) -**FPV**	Raritan Bay Slag - RA (Field) -**FPV**
Michael Mannino			Morgan Material - RV (Field) -**FPV**	Morgan Material - RV (Field) -**FPV**	Morgan Material - RV (Field) -**FPV**	Morgan Material - RV (Field) -**FPV**	Morgan Material - RV (Field) -**FPV**
Lionel Montanez	On-Call Responder	On-Call Responder	Morgan Materials - RV (Field) -**POV**	Morgan Materials - RV (Field) -**POV**	Morgan Materials - RV (Field) -**POV**	Morgan Materials - RV (Field) -**POV**	Morgan Materials - RV (Field) -**POV**
Adriana Morocho			Raritan Bay Slag - RA (Field) - **POV**/On-Call Responder	Raritan Bay Slag - RA (Field) - **POV**/On-Call Responder	Raritan Bay Slag - RA (Field) - **POV**/On-Call Responder	Raritan Bay Slag - RA (Field) - **POV**/On-Call Responder	Raritan Bay Slag - RA (Field) - **POV**/On-Call Responder
Joel Siegel			Action Anodizing & Plating Report (Office)	Sick Leave	Action Anodizing & Plating Report (Office)	Action Anodizing & Plating Report (Office)	Action Anodizing & Plating Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez **(Team Leader)**			Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder
Guillermo Hernandez	On-Call Responder	On-Call Responder	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Program Management	Saturday 29-Jul-17	Sunday 30-Jul-17	Monday 31-Jul-17	Tuesday 1-Aug-17	Wednesday 2-Aug-17	Thursday 3-Aug-17	Friday 4-Aug-17
Smita Sumbaly **(QA/QC Specialist)**			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement(Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)

Field Assignment
On-Call (Responder)
Training/Conference

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

Draft Projected RST 3 Personnel Schedule
Through 25 August 2017

Core Response Team Member	Saturday 5-Aug-17	Sunday 6-Aug-17	Monday 7-Aug-17	Tuesday 8-Aug-17	Wednesday 9-Aug-17	Thursday 10-Aug-17	Friday 11-Aug-17
EDISON, NJ OPERATIONS							
Timothy Benton **(Program Manager)**			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe **(Team Leader)**			Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)
Patrick Buster **(Team Leader)**			Niagara Falls Boulevard - RS/RV (Field)	Niagara Falls Boulevard - RS/RV (Field)	Niagara Falls Boulevard - RS/RV (Field)	Niagara Falls Boulevard - RS/RV (Field)	Niagara Falls Boulevard - RS/RV (Field)
Bernard Nwosu **(Team Leader)**			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Vacation
Patrick Ahern			Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)
Brando Chacon			Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Chad Conway **(Position Backfill)**			Niagara Falls Boulevard - RS/RV (Field)	Niagara Falls Boulevard - RS/RV (Field)	Niagara Falls Boulevard - RS/RV (Field)	Niagara Falls Boulevard - RS/RV (Field)	Niagara Falls Boulevard - RS/RV (Field)
Kathryn Donohue			106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)
Michael Garibaldi			Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)
Bryan Gonzalez			Deferiet Paper Mill Report (Office)/On-Call Responder	Deferiet Paper Mill Report (Office)/On-Call Responder	Deferiet Paper Mill Report (Office)/On-Call Responder	Deferiet Paper Mill Report (Office)/On-Call Responder	Deferiet Paper Mill Report (Office)/On-Call Responder
Michael Lang			Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)
Michael Mannino			Pittsburgh White Metal Report (Office)	Pittsburgh White Metal Report (Office)	Pittsburgh White Metal Report (Office)	Pittsburgh White Metal Report (Office)	Pittsburgh White Metal Report (Office)
Lionel Montanez			Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)
Adriana Morocho	On-Call Responder	On-Call Responder	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)
Joel Siegel			J&L Steel - RV (Field)	J&L Steel - RV (Field)	J&L Steel - RV (Field)	J&L Steel - RV (Field)	J&L Steel - RV (Field)
PUERTO RICO OPERATIONS							
Hector Rodriguez **(Team Leader)**	On-Call Responder	On-Call Responder	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Guillermo Hernandez			Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder
Program Management	Saturday 5-Aug-17	Sunday 6-Aug-17	Monday 7-Aug-17	Tuesday 8-Aug-17	Wednesday 9-Aug-17	Thursday 10-Aug-17	Friday 11-Aug-17
Smita Sumbaly **(QA/QC Specialist)**			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell			CCRT Meeting - St. Croix (Conference)	CCRT Meeting - St. Croix (Conference)	CCRT Meeting - St. Croix (Conference)	Vacation	Vacation
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement(Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)

Field Assignment
On-Call (Responder)
Training/Conference

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

Draft Projected RST 3 Personnel Schedule
Through 25 August 2017

Core Response Team Member	Saturday 12-Aug-17	Sunday 13-Aug-17	Monday 14-Aug-17	Tuesday 15-Aug-17	Wednesday 16-Aug-17	Thursday 17-Aug-17	Friday 18-Aug-17
EDISON, NJ OPERATIONS							
Timothy Benton **(Program Manager)**			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe **(Team Leader)**			Vacation	Vacation	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)
Patrick Buster **(Team Leader)**			Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)
Bernard Nwosu **(Team Leader)**			Vacation	Vacation	Vacation	Vacation	Readiness Coordinator/Document Reviews (Office)
Patrick Ahern			Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)
Brando Chacon			Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Chad Conway **(Position Backfill)**			Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)
Kathryn Donohue			106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)	106 William Mott Drive/Orchard Street Reports (Office)
Michael Garibaldi			Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)
Bryan Gonzalez	On-Call Responder	On-Call Responder	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Michael Lang			Raritan Bay Slag - RA (Field)/On-Call Responder	Raritan Bay Slag - RA (Field)/On-Call Responder	Raritan Bay Slag - RA (Field)/On-Call Responder	Raritan Bay Slag - RA (Field)/On-Call Responder	Raritan Bay Slag - RA (Field)/On-Call Responder
Michael Mannino			Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Lionel Montanez			Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)
Adriana Morocho			Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)
Joel Siegel			Robintech/National Pipe - RV (Field)	Robintech/National Pipe - RV (Field)	Robintech/National Pipe - RV (Field)	Robintech/National Pipe - RV (Field)	Robintech/National Pipe - RV (Field)
PUERTO RICO OPERATIONS							
Hector Rodriguez **(Team Leader)**			Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder
Guillermo Hernandez	On-Call Responder	On-Call Responder	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Program Management	Saturday 12-Aug-17	Sunday 13-Aug-17	Monday 14-Aug-17	Tuesday 15-Aug-17	Wednesday 16-Aug-17	Thursday 17-Aug-17	Friday 18-Aug-17
Smita Sumbaly **(QA/QC Specialist)**			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell			Vacation	Vacation	Vacation	Vacation	Vacation
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement(Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)

Field Assignment
On-Call (Responder)
Training/Conference

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

Draft Projected RST 3 Personnel Schedule
Through 25 August 2017

Core Response Team Member	Saturday 19-Aug-17	Sunday 20-Aug-17	Monday 21-Aug-17	Tuesday 22-Aug-17	Wednesday 23-Aug-17	Thursday 24-Aug-17	Friday 25-Aug-17
EDISON, NJ OPERATIONS							
Timothy Benton **(Program Manager)**			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe **(Team Leader)**			Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)	Vacation	Niagara Town Garage Report/Documen Reviews (Office)	Niagara Town Garage Report/Documen Reviews (Office)
Patrick Buster **(Team Leader)**			Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)
Bernard Nwosu **(Team Leader)**			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahern			Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)/On-Call Responder	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)/On-Call Responder	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)/On-Call Responder	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)/On-Call Responder	Allied Textile Printing and Alfred Heller Heat Treating Reports (Office)/On-Call Responder
Brando Chacon			Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Chad Conway **(Position Backfill)**			Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)
Kathryn Donohue			Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Michael Garibaldi			Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Bryan Gonzalez			Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Michael Lang	On-Call Responder	On-Call Responder	Vacation	Vacation	Vacation	Vacation	Vacation
Michael Mannino			Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)
Lionel Montanez			Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)
Adriana Morocho			Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)
Joel Siegel			Action Anodizing & Plating - RV (Field)	Action Anodizing & Plating - RV (Field)	Action Anodizing & Plating - RV (Field)	Action Anodizing & Plating - RV (Field)	Action Anodizing & Plating - RV (Field)
PUERTO RICO OPERATIONS							
Hector Rodriguez **(Team Leader)**	On-Call Responder	On-Call Responder	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)	Project Support - **Technical Work Needed** (Office)
Guillermo Hernandez			Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder	Project Support - **Technical Work Needed** (Office)/On-Call Responder
Program Management	Saturday 19-Aug-17	Sunday 20-Aug-17	Monday 21-Aug-17	Tuesday 22-Aug-17	Wednesday 23-Aug-17	Thursday 24-Aug-17	Friday 25-Aug-17
Smita Sumbaly **(QA/QC Specialist)**			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	Vacation	Vacation	Vacation
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement(Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)

Field Assignment
On-Call (Responder)
Training/Conference

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle