To: Daly, Eric[Daly.Eric@epa.gov]
From: Lisichenko, Peter
Sent: Mon 8/28/2017 6:23:36 PM
Subject: GES Status

Hey Eric,
Checked in on the guys at HTC:

* Re-installation of high-viz fencing was nearly complete.
* Only one saw cut in the roadway needed to be patched but it needed a lot of patch. Guys used three bags, probably going to take one to two more bags which they said they would run out for after they were done with the fence.
* The new chain-link fence around the hot spot areas is installed and looks pretty good.
* Frank anticipated being done around 2 or 3 this afternoon.

Note: The utility line at NFB still has not been disconnected from the pole. Frank stated that he has somebody back at the office trying to contact National Grid to remove it. If it's anything like the installation process it could be a little while. I should be back from Brooklyn in October, I'll check in then to see if the lines have been removed.

-Peter

Peter Lisichenko, P.G.
On-Scene Coordinator | U.S. EPA Region 2
Emergency and Remedial Response Division
Removal Action Branch
186 Exchange Street
Buffalo, New York 14204
347-276-6251 (cell/text)
lisichenko.peter@epa.gov