To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; Brown, Anthony R (RM)[anthony.brown@bp.com]
From: Lombardi, Marc
Sent: Wed 12/21/2016 7:05:18 PM
Subject: RE: ANNOTATED TABLE OF CONTENTS: Followup/ Schedule Discussions at December 13 Technical Meeting
150313 LMS Schedule_TOC Response Ltr_Compiled.pdf
151204 Transmittal RTC EPA 151104_Compiled.pdf

Lynda,

Attached is Atlantic Richfield's March 13, 2015 submittal containing the TOC and the December 4, 2015 letter transmitting responses to U.S. EPA comments dated November 4, 2015 and to LRWQCB comments dated March 23, 2015. We did not incorporate our December 4 responses into the TOC as we anticipated further discussion with U.S. EPA during the December 10, 2015 and January 19, 2016 meetings along with the fact that the comments and responses were fairly straight forward and not worth spending the time to circulate another draft or the TOC but rather assumed that they would be incorporated into the document itself.

Should you have any questions or comments please contact Tony Brown at (714) 228-6770 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com amecfw.com

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]
Sent: Wednesday, December 21, 2016 7:16 AM
To: Lombardi, Marc <Marc.Lombardi@amecfw.com>; Brown, Anthony R (RM) <anthony.brown@bp.com>
Subject: RE: ANNOTATED TABLE OF CONTENTS: Followup/ Schedule Discussions at December 13 Technical Meeting

Okay, that is our understanding as well.

The last actual TOC we have Atlantic Richfield Company's (ARC) March 13, 2015.

and December 4, 2015 RI/FS did not include an attached or updated TOC (only Responses).

Two helpful items:

- My files are auto archived if you have the March 13, 2015 handy, could you please re-send?

- And What is confusing/odd is, does ARC have an updated TOC that incorporates those responses provided on Dec 4th, that you may not have attached?

Lynda

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]
Sent: Tuesday, December 20, 2016 3:51 PM
To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Brown, Anthony R (RM) <anthony.brown@bp.com>
Cc: Doug Carey <douglas.carey@waterboards.ca.gov>; chris.stetler@waterboards.ca.gov; Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; Serda, Sophia <Serda.Sophia@epa.gov>; Shaffer, Caleb <Shaffer.Caleb@epa.gov>; Cohen, Adam <Adam.Cohen@dgslaw.com>; Arthur C. ("Sandy") Riese - EnSci, Inc. (sriese@ensci-inc.com) <sriese@ensci-inc.com>; Jefferson, Jill <Jill.Jefferson@amecfw.com>; Grant Ohland - (gohland@ohlandhydrogeo.com) <gohland@ohlandhydrogeo.com>
Subject: RE: ANNOTATED TABLE OF CONTENTS: Followup/ Schedule Discussions at December 13 Technical Meeting

Lynda,

According to our records, Atlantic Richfield provided the original draft TOC for the RI/FS on December 12, 2014. We revised the TOC in response to U.S. EPA comments received on January 15, 2015 and provided the updated TOC as an attachment to our letter of March 13, 2015. Atlantic Richfield's December 4, 2015 letter transmitted responses to U.S. EPA comments dated November 4, 2015 and to LRWQCB comments dated March 23, 2015. U.S. EPA provided response to that letter on December 22, 2015, in which U.S. EPA's comment G5 stated the following:

"G5: RI/FS TOC. EPA's November 4, 2015 letter to ARC included comments on the annotated table of contents for the RI, FS, and Human Health and Ecological risk assessment provided as attachments to ARC's March 13, 2015 submittal. The updated TOC was delivered to EPA on December 12, 2015 (sic December 4, 2015), EPA will review and provide comments in a separate correspondence."

U.S. EPA also confirmed in its December 22, 2015 letter that the schedule for completion of the RI/FS would be discussed further at the January 19, 2016 meeting. At that meeting, Caleb Schaffer acknowledged that Atlantic Richfield's and U.S. EPA's schedule projections were not that different, and the schedule proposed by Atlantic Richfield generally seemed reasonable to him.

This appears to be the latest correspondence we have in our files on this subject. Based on this correspondence, we are still awaiting the aforementioned U.S. EPA comments to Atlantic Richfield's December 4, 2015 response to comments on the updated TOC.

Should you have any questions or comments please contact Tony Brown at (714) 228-6770 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com amecfw.com



From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]
Sent: Tuesday, December 20, 2016 5:56 AM
To: Brown, Anthony R (RM) <anthony.brown@bp.com>; Lombardi, Marc <Marc.Lombardi@amecfw.com>
Cc: Doug Carey <douglas.carey@waterboards.ca.gov>; chris.stetler@waterboards.ca.gov; Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; Serda, Sophia <Serda.Sophia@epa.gov>; Shaffer, Caleb <Shaffer.Caleb@epa.gov>
Subject: RE: ANNOTATED TABLE OF CONTENTS: Followup/ Schedule Discussions at December 13 Technical Meeting

Could you let me know if there is another version of a TOC we should be reviewing?

Otherwise, we will proceed with our comments to ARC.

Lynda

From: Deschambault, Lynda
Sent: Friday, December 16, 2016 12:06 PM
To: 'Brown, Anthony R (RM)' <anthony.brown@bp.com>; 'Lombardi, Marc' <Marc.Lombardi@amecfw.com>
Cc: Doug Carey <douglas.carey@waterboards.ca.gov>; 'chris.stetler@waterboards.ca.gov' <chris.stetler@waterboards.ca.gov>; Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; Serda, Sophia <Serda.Sophia@epa.gov>; Shaffer, Caleb <Shaffer.Caleb@epa.gov>
Subject: RE: ANNOTATED TABLE OF CONTENTS: Followup/ Schedule Discussions at December 13 Technical Meeting

One other action item from our Dec 13th meeting:

ARC noted that they though a revised Annotated Table of contents (TOC) has been submitted to EPA. Could you kindly check on that, and send us what you believe is the latest TOC?

As I noted at the meeting, our records indicate that the ARC response dated December 4, 2015 was incomplete.

ARC may have provided some written response, but no new /updated TOC was received/attached. Could you please confirm and/or provide the updated and revised current Table of contents?

Lynda

From: Deschambault, Lynda
Sent: Friday, December 16, 2016 7:48 AM

To: 'Brown, Anthony R (RM)' <anthony.brown@bp.com>; Lombardi, Marc <Marc.Lombardi@amecfw.com>
Cc: Doug Carey <douglas.carey@waterboards.ca.gov>; 'chris.stetler@waterboards.ca.gov' <chris.stetler@waterboards.ca.gov>; Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; Serda, Sophia <Serda.Sophia@epa.gov>; Shaffer, Caleb <Shaffer.Caleb@epa.gov>
Subject: RE: Followup/ Schedule Discussions at December 13 Technical Meeting

Good morning Tony,

I am working on dates. Will know more by end of day or Monday. Are you okay with the 16th and 20th? Or just 17, 18, 19?

As noted, EPA is currently finalizing our written comments and will have those in advance of that meeting.

In order to complete those, please provide a response to this email. And add any additional detail I missed.

In order to us to proceed and have successful discussions, it is very important that we have your response, and clearly understand what ARC is requesting in regards to reporting steps and duration for the RIFS data (2015 and 2016) submittals to EPA for review, consideration and discussion.

Please get back to us, and clarify the outline I summarized from my meeting notes /understanding (listed here in my email below)---by December 21, 2016

Thanks!

Lynda

From: Brown, Anthony R (RM) [mailto:anthony.brown@bp.com]
Sent: Thursday, December 15, 2016 7:10 PM
To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Lombardi, Marc

<Marc.Lombardi@amecfw.com>
Subject: RE: Followup/ Schedule Discussions at December 13 Technical Meeting

Thank you Lynda for this summary. As previously noted, we plan to take-up RI/FS scheduling topics at the meeting in January 2016. Have you settled on a preferred day during the week of January 16 for that meeting?

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]
Sent: Wednesday, December 14, 2016 7:40 AM
To: Brown, Anthony R (RM); Lombardi, Marc; Doug Carey; chris.stetler@waterboards.ca.gov
Cc: Greg Reller; Cory Koger; Serda, Sophia; Shaffer, Caleb
Subject: Followup/ Schedule Discussions at December 13 Technical Meeting

Good morning,

Again my sincere apologies for the confusion on the start time yesterday!

The email stating we'd go back to the original agenda, was only circulated internally--- and doesn't look like I copied others. Sorry about that! And thanks for not making me feel Too bad ☺.

- Our meetings are always productive! Yesterday was no exception.

Although we were hopeful to receive a more robust data presentations –and include floodplain data—we had some good discussions on reporting and scheduling to prepare us for an upcoming meeting with legal and managers the week of January 16, 2017. The ultimate goal of that meeting is to reach agreement on an RIFS schedule.

- The good news is, that we seem to have agreement on a Draft RI by December 2017!

- EPA is preparing comments and will provide those shortly. EPA's goal is to have a DRAFT combined RI/FS by December 2017.

(with the understanding that there may be some gaps and placeholders) and the final combined complete RIFS to be completed by June 2018.

- To get to that end, or a date we can agree upon, EPA would appreciate clarity on the ARC requested reporting times that we discussed, and the tasks necessary for those steps.

As you know EPA has requested in previous comments: *" full QC and DQA steps are completed within 120 days of each sampling event. Further, within 180 days after field sampling is completed, ARC shall submit a Technical Data Summary Report/ Draft RIFS section, that includes validated analytical data and data interpretation"*

What we understand from yesterday, is that ARC is requesting as much as 19 months (570 days) to Present data.

--October 2015 Sediment data was not completed in time for our meeting yesterday. ARC provided preliminary discussion and proposes a March 2017 submittal == 17 months or 510 days

--During our meeting yesterday ARC requested that the Oct 2015 floodplain data be presented in June 2017==19 months--or 570 days after collection.

Below is my understanding of our discussion of the ARC timeline.

Please provide additional detail to support the ARC timelines and identify areas where the process could be streamlined and expedited.

- Oct 2015 Sampling complete

o Lab results -- 5 months or 150 days

▪ 3rd party validation --3 months + 90 days

- Database Presentation with flags, write QCSR/ DQA—1 month + 30 days

o Risk EPC's – 1 month + 30 days

▪ Technical evaluation, ID data gaps, maps, profiles, cross sections, etc—2 months + 60 days

▪ TOTAL 12 months or 360 DAYS-- for TDSR 2015 data== by October 2016(?)

I believe ARC indicated that the process for 2016 data might be shortened?

Please provide a similar chart to identify the timing and process for the ARC proposal--- that data collected by October 2016 would be provided to EPA by June 2017—210 days?

- Oct 2016 Sampling complete

o Lab results – xx days?

▪ 3rd party validation –XX days?

- Data Presentation with flags, write QCSR/ DQA—xx days?

o Risk EPC's – xx days?

▪ Technical evaluation, maps, profiles, cross sections—xx days?

▪ TOTAL 8 months or 210 DAYS-- for all TDSR all media thru 2016 data by June 2017?

▪ TOTAL DRAFT RI by December 2017

Lynda

From: Deschambault, Lynda
Sent: Wednesday, December 07, 2016 7:46 AM
To: Shaffer, Caleb <Shaffer.Caleb@epa.gov>; Wirtschafter, Joshua <Wirtschafter.Joshua@epa.gov>
Cc: Riley, Gary <riley.gary@epa.gov>; Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; Black, Ned <Black.Ned@epa.gov>; Serda, Sophia <Serda.Sophia@epa.gov>
Subject: EPA Comments on Schedule: Meeting to Discuss schedule is Postponed to January

Hello again,

Okay, we'll stick to the original technical agenda for 12/13 (in person at AMEC re: Sediment and floodplain soils)

and find another time that works for a meeting with ARC on the RI/FS Schedule.

From: Brown, Anthony R (RM) [mailto:anthony.brown@bp.com]
Sent: Tuesday, December 06, 2016 4:15 PM
To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Lombardi, Marc <Marc.Lombardi@amecfw.com>
Subject: RE: Presentation Materials, Early Start, Add Schedule to Agenda: December 13 Technical Meeting

Hi Marc, request AMECFW address Lynda's request for providing presentation materials by EOD 12/8 and provide her an update ASAP. Thanks… Tony…

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]
Sent: Tuesday, December 06, 2016 2:58 PM
To: Brown, Anthony R (RM)
Cc: Lombardi, Marc (marc.lombardi@amecfw.com); Cohen, Adam; Halsey, Ronald H; Wirtschafter, Joshua; Greg Reller; Cory Koger; Black, Ned; Serda, Sophia; Shaffer, Caleb
Subject: FW: Presentation Materials, Early Start, Add Schedule to Agenda: December 13 Technical Meeting

Thanks Tony,

You are correct about technical meetings being technical--and that is still our intent as well.

We were optimistic that we could discuss this item after the close of our technical meeting on sediment & floodplain soils.

Please let us know your availability for week of January 9th or January 16th for an in-person meeting in San Francisco.

EPA requests that technical representatives be present for this meeting. EPA's "other tech support" participants will include: Greg Reller, Cory Koger, and if available: Dr.

Black and Dr. Serda. The ARC technical issues related to the schedule include items such as: the time necessary for EPA to receive technical reports, the content of those reports (data usability and risk), and also the parallel completion of both the Risk Assessments and the Feasibility study -- for one final and complete RI/FS report.

We do believe that a free exchange of information face-to-face and the opportunity for legal counsel to understand and hear technical concerns is essential for us to come to agreement on an RI/FS schedule

We will stick to the original agenda.

As requested, please provide the presentation materials (see below) by EOD on 12/8/16

Best Regards,

Lynda Deschambault

Environmental Scientist

USEPA Region 09

(415) 947-4183

Please be advised I may have limited access to email , therefore please be patient with any communication delays.

From: Brown, Anthony R (RM) [mailto:anthony.brown@bp.com]
Sent: Monday, December 05, 2016 6:16 PM
To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>
Cc: Halsey, Ronald H <ronald.halsey@bp.com>; Cohen, Adam <Adam.Cohen@dgslaw.com>; Lombardi, Marc <Marc.Lombardi@amecfw.com>
Subject: FW: Presentation Materials, Early Start, Add Schedule to Agenda: December 13 Technical Meeting

Lynda – Your November 29 revised agenda for the December 13 technical meeting proposes to add a two-hour session (from 1:30 to 3:30) to discuss completion of the RI/FS, including the format and schedule for the draft and final RI/FS reports. You indicated that EPA management (Caleb Shaffer), counsel (Josh Wirtschafter), and "other tech support" (not identified) would participate in this discussion. The quarterly technical meetings were set up to allow for a free-exchange of technical information between ARC and EPA. Both sides have consistently agreed that the meetings should be limited to technical personnel to avoid diverting attention to legal and administrative matters. For this reason, ARC did not arrange, and is not prepared, to have management and legal counsel available on December 13. We cannot participate in discussions involving EPA management and counsel without having our own representatives present. We also do not believe it is an efficient use of our entire technical team's time to be involved in this discussion. Accordingly, ARC requests that the agenda topics for the December 13 meeting be limited to those listed in your October 28 email (stream sediment, floodplain soil, and remaining field work). We think there is enough to talk about concerning those technical topics to fill the allotted time. We agree that ARC and EPA should discuss RI/FS scheduling issues, but we believe a separate meeting involving a different group should be arranged. Please propose dates in January 2017 when EPA's team, including Caleb and Josh, are available for a meeting on RI/FS scheduling and reporting (presumably in San Francisco). I can then check on the availability of the ARC representatives who would need to participate. Thank you.

Anthony R Brown

Operations Project Manager – Mining

Atlantic Richfield Company

Remediation Management

4 Centerpointe Drive, Suite 200

La Palma, California USA 90623

MS Lync: 657-529-4537

Cell: 951-265-4277

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]
Sent: Tuesday, November 29, 2016 3:10 PM
To: Brown, Anthony R (RM)
Cc: Riley, Gary; Greg Reller; Cory Koger; Black, Ned; Shaffer, Caleb; Lombardi, Marc (marc.lombardi@amecfw.com); Doug Carey; chris.stetler@waterboards.ca.gov; Hillenbrand, John; Chang-Minami, Kay SPK; Patty Cubanski; Serda, Sophia; Black, Ned
Subject: RE: Presentation Materials, Early Start, Add Schedule to Agenda: December 13 Technical Meeting

Dear Mr. Brown:

I wanted to follow-up on two items regarding our upcoming technical meeting. :

- Presentation Materials: I have some use-or-lose time and will be out of the office Dec 8,9 and 12.

Please provide the requested presentation materials (see below) EOD on 12/8/16 with a cc to all those on this list. And include the webinar call in information

- Timing and Agenda:

o We would like to start the meeting earlier: 9 am instead of 10 am

o We would like to add "Format, Schedule and Reporting for Draft RI/FS and final RI/FS completion" to the agenda for 1:30

DRAFT AGENDA

9am: Introductions, Safety Moment

Stream Sediment

Available data (QCSR and DQA)

Stream Profiles

Screening benchmark comparisons (risk assessment calculations)

Reference Comparison

Elevated risks attributable to the site;

Implications for the FS

Floodplain Soil

Available data (QCSR and DQA)

Stream Profiles

Screening benchmark comparisons (risk assessment calculations)

Reference Comparison

Elevated risks attributable to the site;

Implications for the FS

12 noon Lunch break

1pm Wrap up next steps on Sediment and floodplain

1:30 Format, Schedule and Reporting for Draft RI/FS and final RI/FS completion"

Caleb Shaffer in Person; Legal Counsel Wirtschafter and Other tech support by Phone

Discuss RIFS Format/ Structure/ Content: See ARC's, March 13, 2015 and December 4, 2015 RI/FS Table of Contents (TOC) and RTC).

Discuss Schedule: See ARC's June 3, 2016 Remedial Investigation/Feasibility Study Schedule Update, and

Interim reports to the Draft RI/FS: See ARC's September 9, 2016 Reporting Options for Upcoming Interim RI Submittals.

3:30 Field work remaining in 2017; this and other media

EPA requested 14 day summary of:

Work not completed under approved TSAP for 2016 field season

Work not completed that EPA requested under conditional approved TSAPs

New work ARC is planning??

4:30 Wrap up/ Next steps/ Next meeting

From: Deschambault, Lynda
Sent: Tuesday, November 22, 2016 4:18 PM
To: 'Brown, Anthony R (RM)' <anthony.brown@bp.com>
Cc: Gary Riley <Riley.Gary@epa.gov>; Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; Black, Ned <Black.Ned@epa.gov>; Shaffer, Caleb <Shaffer.Caleb@epa.gov>; Lombardi, Marc (marc.lombardi@amecfw.com) <marc.lombardi@amecfw.com>; Doug Carey <douglas.carey@waterboards.ca.gov>; 'chris.stetler@waterboards.ca.gov' <chris.stetler@waterboards.ca.gov>; Hillenbrand, John <Hillenbrand.John@epa.gov>; Chang-Minami, Kay SPK <Kay.Chang-Minami@usace.army.mil>; Patty Cubanski <pc@burlesonconsulting.com>
Subject: Presentation Materials for December 13 Technical Meeting

Dear Mr. Brown.

We look forward to our December 13th technical meeting at the AMEC office!

10940 White Rock Road, Suite 190,

Rancho Cordova, CA 95670

Our meetings are always productive and informative.Please provide/share the webinar login information.

Also as promised, we have put together a list of basic graphics that ARC should provide

in a Powerpoint to EPA in advance of the meeting. During past technical meetings, presentation graphics are often inconsistent or poorly presented. EPA provides this higher level of detail and looks forward to a productive meeting with graphics that will assist in understanding the stream sediment and floodplain soil ; and provide for robust conversation.

1) Overview maps that show sample locations (one or two maps to scale)

2) Stream profiles of metal concentration versus distance downstream from a selected point (for example: Station 1, Station 15, CUD) The X axis should be in linear length units and should be the same for all comparable graphs. The Y axis should be the same for comparable graphs, and could be either linear or log (please pick ONE of these and use consistently throughout the graphics for each comparable set of images) depending on the concentration range.

a. Comparable graphs/images are those showing the same reach of the stream system, and/or same chemical.

b. Start with the whole system (ie Leviathan Creek to the bottom of Bryant Creek)

c. Each stream profile should include the stream sediment, category I, category 2, and category 3 floodplain soil data; each as a separate profile line with different colors AND symbols that are easily distinguishable at the presentation scale and format.

d. Symbols must be consistent (ie do NOT use a blue square for stream sediment on one figure and category 2 floodplain soil on another figure…)

e. After showing the entire stream profile (ie from the chosen starting point in Leviathan Creek to the bottom of Bryant Creek), please provide enlarged profiles of any areas of interest.

3) Transects of metal concentrations for stream sediment AND category I, category 2, and category 3 floodplain soil data. Select the transects based on areas of interest (i.e. from the stream profiles). These should follow the same rules as the stream profiles (ie consistent scales, symbols, etc.) please Provide index maps showing transect locations.

a. Each transect should include a diagram of the location of the differing floodplain soil and stream sediments with respect to one another.

4) If there are widely used sediment screening benchmarks (note that these should also apply to what ARC calls 'floodplain soil) these should be shown on the profiles for comparison and to assist in visually showing the significance of the analytical results.

5) At a minimum please provide profiles for arsenic, copper, nickel, and thallium.

Best Regards,

Lynda Deschambault

Environmental Scientist

USEPA Region 09

(415) 947-4183

Please be advised I may have limited access to email , therefore please be patient with any communication delays.

From: Deschambault, Lynda
Sent: Friday, October 28, 2016 8:15 AM
To: Brown, Anthony R (RM) <anthony.brown@bp.com>
Cc: Gary Riley <Riley.Gary@epa.gov>; Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; Patty Cubanski <pc@burlesonconsulting.com>; 'Chang-Minami, Kay SPK' <Kay.Chang-Minami@usace.army.mil>; Serda, Sophia <Serda.Sophia@epa.gov>; Black, Ned <Black.Ned@epa.gov>; Wirtschafter, Joshua <Wirtschafter.Joshua@epa.gov>; Hillenbrand, John <Hillenbrand.John@epa.gov>; Doug Carey <douglas.carey@waterboards.ca.gov>; 'Chris.Stetler@waterboards.ca.gov' <Chris.Stetler@waterboards.ca.gov>; 'Lombardi, Marc' <Marc.Lombardi@amecfw.com>
Subject: December 13 Technical Meeting

Dear Mr. Brown,

EPA looks forward to our next technical meeting. Here is a proposed agenda and logistics. EPA anticipates that ARC will provide a Technical Data Summary Report (TDSR) on Sediment and Floodplain soils in advance of the meeting. Preferably 72 hours in advance.

- DURATION: Let's plan for the full day: 10 am to 4pm. Confirm location is it Waterboard or AMEC office?

- WEBINAR: Please set up a webinar for those who can't attend the whole meeting

- AGENDA: Here is a draft. EPA looks forward to a review and discussion of the following items:

DRAFT AGENDA

Introductions

Safety Moment

Stream Sediment

Available data (QCSR and DQA)

Stream Profiles

Screening benchmark comparisons (risk assessment calculations)

Reference Comparison

    Elevated risks attributable to the site;

    Implications for the FS

Floodplain Soil

Available data (QCSR and DQA)

Stream Profiles

Screening benchmark comparisons (risk assessment calculations)

Reference Comparison

Elevated risks attributable to the site;

Implications for the FS

Field work remaining in 2017; this and other media

Wrap up/ Next steps

EPA would like to note that at Leviathan, Stream Sediment is defined as the active sediment in the upper two centimeters of the stream channel. Deeper or more stationary sediment is classified as floodplain soil. The discussion at our meeting, and the data in the TDSR should include both stream sediment and floodplain soil as they are defined at Leviathan.

amec foster wheeler

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system. This disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive future unsolicited commercial electronic messages from us, **please forward this email to: unsubscribe@amecfw.com and include "Unsubscribe" in the subject line**. If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails originating in the UK, Italy or France.