To: Seter, David[Seter.David@epa.gov]
Cc: Jeryl Gardner[JGARDNER@ndep.nv.gov]; 'Davis, David' (drdavis@blm.gov)[drdavis@blm.gov]; Rodriguez, Dante[Rodriguez.Dante@epa.gov]; 'John Batchelder'[jbatchelder@envirosolve.com]; Randy Miller[rlmiller@broadbentinc.com]; McCarthy, Dave T (Copper Environmental Consulting)[dave.mccarthy@copperenv.com]
From: Oman, Jack
Sent: Tue 7/25/2017 3:49:38 PM
Subject: Yerington OU-4a report status

;
Dave,

Due to unforeseen complications, the OU-4a data interpretation report for Yerington has required more time than expected to complete. Currently the team is evaluating what remaining steps are necessary to complete this document so that I can relay the new target date that you can expect to see this document. I hope to be able to communicate the new target date for submittal of this document in the next day or two. I apologize for this further delay.

Please let me know if you would like to discuss further.

Thanks,

-jack

Jack Oman

Atlantic Richfield Co.

(714) 330-1706