To: Rodriguez, Dante[Rodriguez.Dante@epa.gov]
Cc: Jeryl Gardner[JGARDNER@ndep.nv.gov]; Seter, David[Seter.David@epa.gov]; jbatchelder@envirosolve.com[jbatchelder@envirosolve.com]
From: Oman, Jack
Sent: Fri 6/19/2015 3:40:52 PM
Subject: Yerington FMS activities update

Dante,
FYI
The Phase 1 pond modifications are anticipated to be completed by approximately the end of June. The EPA B and C pond testing activities will commence next week and we anticipate the test will be completed by mid-July.
Please let me know if you have any questions or would like to discuss further.
Thanks,
-jack

Jack Oman
Project Manager
Atlantic Richfield Company
4 Centerpointe Drive
La Palma, CA 90623-1066
(657) 529-4581 office
(714) 670-5195 fax
(714) 330-1706 mobile
jack.oman@bp.com