SMBNEP Bay Restoration Plan Revision Timeline

BRP Revision

Staff distributes BRP in sections to Committees

- Committee deliberation/workshops
- Development of preliminary draft BRP

Development of final draft BRP

Development and completion of CMP Update and CCVA Phase 2

Public outreach

Aug-17 | Oct-17 | Dec-17 | Feb-18 | Apr-18 | Jun-18 | Aug-18 | Oct-18

Governing Board

GB Meeting (8/17/17)
- Establish Committees
- Establish Schedule
- Identify outreach targets

GB Meeting /SMBNEP Workshop (10/19/17) Initial vetting of BRP

GB Meeting/SMBNEP Workshop (12/14/17) Presentation of Committee workshop/ WAC meeting results

GB Meeting/SMBNEP Workshop (2/15/18) CMP, CCVA Phase 2, and study area map progress presentation

GB Meeting/SMBNEP Workshop (4/19/18) Presentation on public outreach and input

GB Meeting/SMBNEP Workshop (6/21/18) Presentation of the draft new BRP

GB Meeting (8/16/18) Present final draft of BRP for consideration of approval

TAC

TAC CMP Update Workgroup meetings/ conference calls

TAC Meeting (9/22/17) Report back on workgroup meetings

TAC Meeting (11/28/17) Presentation and review of CCVA Phase 2 and the draft new CMP

TAC Meeting (TBD) Present final draft CMP for approval

WAC

WAC Meeting/ Workshop #1

WAC Meeting/ Workshop #2

WAC Meeting/ Workshop #3

BRP - Bay Restoration Plan
CCVA - Climate Change Vulnerability Assessment
CMP - Comprehenisve Monitoring Program
GB - Governing Board
TAC - Technical Advisory Committee
WAC - Watershed Advisory Council

	S
1	
2	
3	
4	
5	
6	
7	
8	
9	
10	
11	
12	
13	
14	
15	
16	
17	
18	
19	
20	
21	
22	
23	
24	
25	
26	
27	
28	
29	
30	
31	
32	
33	
34	
35	
36	
37	
38	
39	
40	