SMBNEP Bay Restoration Plan Revision Timeline

BRP Revision

- Staff distributes BRP in sections to Committees
- Committee deliberation/workshops
- Development of preliminary draft BRP
- Development of final draft BRP
- Development and completion of CMP Update and CCVA Phase 2
- Targeted Public outreach
- Public Review

Aug-17 | Oct-17 | Dec-17 | Feb-18 | Apr-18 | Jun-18 | Aug-18 | Oct-18

Governing Board

- GB Meeting (8/17/17) - Establish Committees - Establish Schedule - Identify outreach targets
- GB Meeting /SMBNEP Workshop (10/19/17) Initial vetting of BRP
- GB Meeting/SMBNEP Workshop (12/14/17) Presentation of Committee workshop/ WAC meeting results
- GB Meeting/SMBNEP Workshop (2/15/18) CMP, CCVA Phase 2, and study area map progress presentation
- GB Meeting/SMBNEP Workshop (4/19/18) Presentation on public outreach and input
- GB Meeting/SMBNEP Workshop (6/21/18) Presentation of the draft new BRP
- GB Meeting (10/18/18) Present final draft of BRP for consideration of approval

TAC

- TAC CMP Update Workgroup meetings/ conference calls
- TAC Meeting (9/22/17) Report back on workgroup
- TAC Meeting (11/28/17) Presentation and review of CCVA Phase 2 and the draft new CMP
- TAC Meeting (TBD) Present final draft CMP for approval

WAC

- WAC Meeting/ Workshop #1
- WAC Meeting/ Workshop #2
- WAC Meeting/ Workshop #3

EPA

- EPA – early and ongoing consultation
- EPA R9& HQ concurrence

BRP - Bay Restoration Plan
CCVA - Climate Change Vulnerability Assessment
CMP - Comprehenisve Monitoring Program
EPA - U.S. Environmental Protection Agency
GB - Governing Board
TAC - Technical Advisory Committee