Illinois River Modeling Project Timeline

Lake Tenkiller Model	Illinois River Watershed Model
- May 1, 2017 – Region 6 began development of a simplified "Bathtub" model of Lake Tenkiller as a stopgap measure, in lieu of acceptably calibrated Lake model by Contractor: o Working with OWRB and ODEQ to refine the model o Expected Completion: July - June 2, 2017 – Contractor requested a 90-day "no-cost extension" of the contract to refine calibration of its Lake model. - July 14, 2017 – Region completes documentation of calibrated Bathtub model - July 28, 2017 – Convene Technical Workgroup meeting: o Discuss Bathtub model; o Assess Contractor model calibration progress; o Begin planning public meetings - September 1, 2017 – Receive Contractor Lake calibration results - October 11, 2017 – Convene Technical Workgroup meeting: o Discuss and develop recommendation for which Lake model to use; o Solidify plans for public meetings - October 25, 2017 – Convene Principals' Call: Propose and discuss load reduction scenarios - November 8, 2017 – Public notice of informational meetings - December 13, 2017 – Convene public meetings - February 8, 2018 – Close public comment period - March 1, 2018 – Convene Technical Workgroup meeting o Consider revisions to Lake models based on public comment - March 15, 2018 – Convene Principals' Call: Discuss strategies (TMDLs, Alternatives) for implementing load reductions - Earth Day, 2018 – Public Notice completion of the	- July 12, 2017 – Convene Principals' Call: Discuss status of both models and path forward regarding public engagement - July 31, 2017 – Public notice of informational meetings - September 13, 2017 – Convene public meetings - October 2, 2017 – Close public comment period - October 11, 2017 – Convene Technical Workgroup meeting o Consider revisions to Watershed models based on public comment - October 26, 2017 – Convene Principals' Call: Discuss strategies (TMDLs, Alternatives) for implementing load reductions - Thanksgiving, 2017 – Public Notice completion of the modeling project and share selected results

DRAFT

modeling project and share selected results	

DRAFT