Message

From: Terry L. Desmarais [tldesmarais@cityofportsmouth.com]
Sent: 4/6/2018 5:10:53 PM
To: alexis.rastorguyeff@des.nh.gov [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=userf9c05c81]
CC: Tracy.Wood@des.nh.gov [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=eda7d129db7f430eb9e239619b0dd589-Tracy.Wood@]; stergios.spanos@des.nh.gov [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=bc76eb84e66943c1961b16d9abf7575f-stergios.spanos@des.nh.gov]; Steve Clifton (sclifton@underwoodengineers.com) [sclifton@underwoodengineers.com]; Patrick E. Wiley [pewiley@cityofportsmouth.com]
Subject: RE: IDR 17-016 / Lonza Biologics / Pease WWTP Headworks Loading Allocation
Attachments: Executed Amend 1 Pease WWTF SBRs (Lonza) Amend No. 1 Underwood Engineers.pdf; 2105.Sampling.Plan(4.4.18).pdf; Existing and Allocated Loads from UE for Pease.pdf

Alexis,
Thank you for reaching out to us for an update. We have been working diligently on the requirements of the DES conditional approval for Lonza's revised permit.
I've attached a number of items related to our efforts including the following: 1. Executed amendment with Underwood Engineers outlining the proposed work to address DES's special conditions; 2. Proposed two week intensive sampling plan for Pease WWTF, Lonza and Redhook; and 3. Existing and proposed loads at the WWTF.
We have delayed the sampling program based on Lonza's production schedule. We plan to perform the sampling program the first week of May. Underwood cannot perform the evaluation until all the laboratory work is complete and received. As a result, I would like to request a four month extension for completion of work. The IDR was conditionally approved on Nov 17, 2017. Special Condition No. 1 required work to be completed within 6 months or May 16, 2018. If our request is approved we would be delivering a completed report to DES on/before September 16, 2018. I believe there is no consequence of this delay because the facility is currently not near the design capacity loads at this time. Redhook and Lonza are both discharging only a fraction of allocated load. I've attached a schematic to demonstrate loads and we can provide additional information if necessary.
We would also appreciate some additional clarification on Special Condition No. 2. Can you define your meaning of "...nominal production..."? We are hopeful this effort will cover the intended need but wanted to clarify in advance.
Thank you,
Terry
Terry Desmarais, Jr., P.E.
City Engineer Water and Sewer Divisions
City of Portsmouth
Public Works Department
680 Peverly Hill Road
Portsmouth, NH 03801
Office: 603.766.1421
Cell: 603.828.1915
Fax: 603.427.1539
email: tldesmarais@cityofportsmouth.com

From: Rastorguyeff, Alexis [Alexis.Rastorguyeff@des.nh.gov]
Sent: Wednesday, March 28, 2018 8:36 AM
To: Terry L. Desmarais
Cc: Wood, Tracy; Spanos, Stergios
Subject: RE: IDR 17-016 / Lonza Biologics / Pease WWTP Headworks Loading Allocation

Terry,
A response please.
Regards,
Alexis Rastorguyeff, PE, SE III
NHDES, Industrial Pretreatment Supervisor
29 Hazen Drive, PO Box 95

Concord, NH 03302-0095
phone: 603-271-2052
fax: 603-271-4128
This Email and any files transmitted with it are confidential and are intended solely for the use of the individual or entity to whom they are addressed. This communication may contain material protected by law or regulation. If you are not the intended recipient or the person responsible for delivering Email for the intended recipient, be advised that you have received this Email in error and that any use, dissemination, forwarding, printing, or copying of this Email is strictly prohibited. If you believe that you have received this Email in error, please notify me at the Department of Environmental Services at 603-271-2052.

From: Rastorguyeff, Alexis
Sent: Wednesday, March 21, 2018 8:44 AM
To: 'Terry L. Desmarais'
Cc: Wood, Tracy; Spanos, Stergios
Subject: IDR 17-016 / Lonza Biologics / Pease WWTP Headworks Loading Allocation

Hello Terry,

As you know, there is less than two months until the 5/16/18 due date for the submittal of the 90% headworks loading allocation plan and schedule by the City of Portsmouth. Please provide a status of the plan development.

Regards,

Alexis Rastorguyeff, PE, SE III
NHDES, Industrial Pretreatment Supervisor
29 Hazen Drive, PO Box 95
Concord, NH 03302-0095
phone: 603-271-2052
fax: 603-271-4128
Email: alexis.rastorguyeff@des.nh.gov
This Email and any files transmitted with it are confidential and are intended solely for the use of the individual or entity to whom they are addressed. This communication may contain material protected by law or regulation. If you are not the intended recipient or the person responsible for delivering Email for the intended recipient, be advised that you have received this Email in error and that any use, dissemination, forwarding, printing, or copying of this Email is strictly prohibited. If you believe that you have received this Email in error, please notify me at the Department of Environmental Services at 603-271-2052.