Project Schedule

Phase I Site Characterization Task	Estimated Dates
AOC is executed	November 30, 2015
Project Planning / Subcontractor Procurement	Jan – March 2016
Site Reconnaissance / Geophysical Survey / Soil Gas Screening	April 2016
Sampling and Analysis Plan Addendum	May 2016
Drilling Program	May – September 2016
Groundwater Sampling Event #1	September – October 2016
Draft Phase I Summary Report	February 2017
Draft Screening Level Ecological Risk Assessment Report	February 2017

ROUX