EPA / PWT Contract Status Meeting
February 24, 2015
9:00 a.m.
EPA office, Helena

Attendees:

- Joe Vranka, EPA – Superfund Branch Chief
- Ram Ramaswami, PWT – RAC2 Program Manager
- Catherine LeCours, PWT – Montana Program Manager

Agenda:

1. Overall Contract
2. WA117 – Carpenter Snow Creek/Neihart Community Soils – Remedial Design
3. WA122 – Lockwood Solvent – Beall Operable Unit – Fund-lead Remedial Design
4. WA124 – ACM – PRP RI/FS Oversight (AR portion)
5. WA126 – Lockwood Solvent – PRP RD Oversight
6. WA127 – ACM – PRP RI/FS Oversight (BNSF portion)
7. WA132 – East Helena – Fund-lead Remedial Design
8. WA133 – Mouat
    - Status update?
9. Future Opportunities
    - BN Somers
        - Roger – RPM
        - PWT can include historical Tt team members if appropriate
    - Flat Creek IMM Remedial Design
        - OU1: RD to continue with Removal program
        - Watershed to get started – Kris Edwards is RPM
    - Smurfit-Stone Container Corp/Frenchtown
        - Good faith offer rec'd in December needs further negotiation
        - Sarah Sparks – RPM
        - Possible AOC signed in April
        - PWT Helena office continue to be in communication with Sarah
    - West Side Soils (Butte)
        - Funding is available, work load allocation considerations for current RPM staff
    - Rocker
        - Nikia Green – RPM
        - CDM is performing groundwater evaluation
    - Columbia Falls Aluminum Plant
        - EPA preparing a listing package for possible spring 2015
        - General notice letters going out soon
        - Mike Cirian - RPM
        - Analytical results report showed elevated cyanide in residential well, removal continuing investigation
    - Phillipsburg
        - Site Assessment is interested in this district
    - Black Pine
        - State is interested and has ASARCO money
        - Trust owns the property
        - State is doing work right now
        - PA/SI in the next year
    - Others??
10. Next meeting – Tuesday, March 10, 2015 9:00 a.m.