EPA / PWT Contract Status Meeting
May 19, 2015
9:00 a.m.
EPA office, Helena

Attendees:

- Joe Vranka, EPA – Superfund Branch Chief
- Ram Ramaswami, PWT – RAC2 Program Manager
- Catherine LeCours, PWT – Montana Program Manager

Agenda:

1. Overall Contract
2. WA117 – Carpenter Snow Creek/Neihart Community Soils – Remedial Design
3. WA122 – Lockwood Solvent – Beall Operable Unit – Fund-lead Remedial Design
4. WA124 – ACM – PRP RI/FS Oversight (AR portion)
5. WA126 – Lockwood Solvent – PRP RD Oversight
6. WA127 – ACM – PRP RI/FS Oversight (BNSF portion)
7. WA132 – East Helena – Fund-lead Remedial Design
8. WA133 – Mouat
9. Future Opportunities
   - BN Somers
     - Roger – RPM
     - PWT can include historical Tt team members if appropriate
   - Flat Creek IMM Remedial Design
     - OU1: RD to continue with Removal program
     - Watershed to get started – Kris Edwards is RPM
     - Potential for sampling of adit summer 2015
   - Smurfit-Stone Container Corp/Frenchtown
     - Good faith offer rec'd in December needs further negotiation
     - Sarah Sparks – RPM
     - Possible AOC signed in April
     - PWT Helena office continue to be in communication with Sarah
   - West Side Soils (Butte)
     - Funding is available, work load allocation considerations for current RPM staff
   - Rocker
     - Nikia Green – RPM
     - CDM is performing groundwater evaluation
   - Columbia Falls Aluminum Plant
     - EPA preparing a listing package for possible spring 2015
     - General notice letters going out soon
     - Mike Cirian - RPM
     - Analytical results report showed elevated cyanide in residential well, removal continuing investigation
   - Phillipsburg
     - Site Assessment is interested in this district
   - Black Pine
     - State is interested and has ASARCO money
     - Trust owns the property
     - State is doing work right now
     - PA/SI in the next year
   - Others??
10. Next meeting – Tuesday, June 2, 2015 9:00 a.m.