EPA / PWT Contract Status Meeting
December 17, 2013
10.00 a.m.
EPA office, Helena

Attendees:

- Joe Vranka, EPA – Superfund Branch Chief
- Ram Ramaswami, PWT – RAC2 Program Manager
- Catherine LeCours, PWT – Montana Office Manager

Agenda:

1. Overall Contract
2. WA117 – Carpenter Snow Creek/Neihart Community Soils – Remedial Design
3. WA122 – Lockwood Solvent – Beall Operable Unit – Fund-lead Remedial Design
4. WA124 – ACM – PRP RI/FS Oversight (AR portion)
5. WA126 – Lockwood Solvent – PRP RD Oversight
6. WA127 – ACM – PRP RI/FS Oversight (BNSF portion)
7. WA132 – East Helena – Fund-lead Remedial Design
8. WA133 – Mouat – Fund-lead ROD
9. Future Opportunities
   - Flat Creek IMM Remedial Design
     - OU1: RD to continue with Removal program
     - Watershed to get started – Kris Edwards is RPM
   - Smurfit-Stone Container Corp/Frenchtown
     - Listing still pending public comment period, scheduled Spring 2014
     - Sarah Sparks – RPM
     - PRP lead – EPA enforcement
     - PWT Helena office has been in communication with Sarah
   - West Side Soils (Butte)
     - Possible start in 2014
     - Funding is available, work load allocation considerations for current RPM staff
   - Rocker
     - Nikia Green is RPM
     - CDM is performing groundwater evaluation
   - Columbia Falls Aluminum Plant
     - PA/SI through Site Assessment program
   - Phillipsburg
     - Site Assessment is interested in this district
   - Black Pine
     - State is interested and has ASARCO money
     - Trust owns the property
     - State is doing work right now
     - PA/SI in the next year
   - Others??
10. Next meeting – Tuesday, December 3 10:00 a.m.