Table 1. Projected RI/FS Costs - November 2018 through 2021
RI/FS, Columbia Falls Aluminum Company, LLC, Columbia Falls, Montana

PROJECTED RI/FS COSTS - November 2018 through 2021					
RI/FS Task	**Nov - Dec 2018**	**2019**	**2020**	**2021**	**Total**
Completion of Phase II Site Characterization	$248,246	$249,462	$0	$0	$497,708
Completion of Risk Assessment	$95,145	$304,213	$0	$0	$399,358
Completion of Remedial Investigation	$0	$166,000	$158,000	$0	$324,000
Completion of Feasibility Study	$0	$130,500	$402,000	$236,000	$768,500
RI/FS Total (November 2018 through 2021)	**$343,391**	**$850,175**	**$560,000**	**$236,000**	**$1,989,566**