Message

From: Marabello, David [MarabelloDA@cdmsmith.com]
Sent: 1/3/2018 6:39:10 PM
To: Franklin, Elizabeth A CIV USARMY CENWK (US) [Elizabeth.A.Franklin@usace.army.mil]; LaPoma, Jennifer [LaPoma.Jennifer@epa.gov]; Warren Pinnacle Consulting Inc. (jclough@warrenpinnacle.com) [jclough@warrenpinnacle.com]; Wands, James [James.Wands@hdrinc.com]; Garland, Edward [Edward.Garland@hdrinc.com]; Frantz, Aaron [FrantzAR@cdmsmith.com]; Roberts, Keegan [robertsk@cdmsmith.com]; Cooke, Daniel W. [cookedw@cdmsmith.com]; Carpenter, Kristen [CarpenterKE@cdmsmith.com]; Salkie, Diane [Salkie.Diane@epa.gov]
CC: Julias, Christine [JuliasC@cdmsmith.com]; Scott Kirchner [kirchnersf@cdmsmith.com]
Subject: Lower Passaic River - 1/3/2018 Weekly Call Action Item List

HAPPY NEW YEAR!

Please see the action items for this week's call.

Action items from 1/3/2018 weekly status call:

- **Keegan/Scott** to incorporate NOAA comments to the CPG's RM 10.9 annual cap inspection report by Friday 1/5
- **Jen** to request a List of RI Appendices from CPG and confirm the anticipated delivery dates for those not yet received by Friday 1/5
- **Aaron** to schedule an internal team call to assess the status of the CSTAG document preparation by Friday 1/5
- **Dave** to send the project team contact list to Diane Salkie by today, 1/3 (and incorporate her contact information when received)
- **All Jan 4th meeting participants** to review the July 3rd EPA RI/FS Schedule Comments and the Nov 27th Upper 9-Mile Proposal Plan information by today, 1/3
- **Dave** to inquire with Keegan Roberts about his availability for the Jan 22nd project team introduction/project overview meeting by Thursday, 1/4
- **Jen** to check regarding the need to deliver a preview copy of the CSTAG meeting presentation slides to the CSTAG by Friday, 1/5
- **Scott** to assess the amount of SQT data received and provide a proposed date for uploading the data by Friday, 1/5
- **Scott** to submit the updated document tracking table by Thursday, 1/4
- **Scott** to reschedule the Jan 8th and Jan 15th weekly meetings to their respective following day by today, 1/3

Let us know if you have any corrections or see anything missing.

David A. Marabello, P.E., BCEE
Principal Engineer
CDM Smith
110 Fieldcrest Avenue, #8
6th Floor
Edison, New Jersey 08837
Ph: 732-590-4691
Fx: 732-225-7851
marabelloda@cdmsmith.com
www.cdmsmith.com