Daily Work Order No. 2
U.S. EPA, Region 6

ENVIRONMENTAL RESTORATION LLC.

DAILY WORK ORDER

Operating Period: 10/13/18 → 11/04/18	Task Order: 0618F0308	Page 1 of 1	
Project Name: F.J. Doyle Salvage Site	OSC: Gary Moore/Paige Delgado		
Location (City, State): Leonard, Texas	Shift: [1] 2	Start Time: 07:00	Stop Time: 18:00

1. Work Authorized for the Period	Work Accomplished for the Period
1) Continue removal pre-planning, scheduling and reporting; 2) Continue procurement and vendor solicitation; prepare and forward disposal profiles for review and approval.	1) In Progress: preparation and distribution of vendor solicitations for disposal, materials and miscellaneous SZ equipment; 2) In Progress: finalization of preliminary draft Removal Work Plan and HASP.

OSC Signature:	**Date:**	**OSC Signature:**	**Date:**
RM Signature: Dan W Edgington	**Date:** 10/22/18	**RM Signature:**	**Date:**

2. Upcoming Work Authorized

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; continue mobilization and work plan scheduling; finalize vendor selections, waste profiles and disposal scheduling.

3. Quantity / Volume Tracking:

Description:	Previous Period:	Total to Date:
N/A		

4. Number of Personnel Authorized Current Period

Personnel Category:	Quantity:	Personnel Category:	Quantity:
Response Manager	1 (D.Edgington)	Operator	
FCA	1 (A.Harbin)	Laborer	
Chemist		Truck Driver	

5. Equipment Authorized for Current Period

Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
N/A							

6. Comments / Amendments (Include Time)

Signature of OSC	Date	Signature of RM	Date