ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 8
U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 11/12/18	Task Order: 0618F0308	Page 1 of 1	
Project Name: F.J. Doyle Salvage Site	OSC: Gary Moore/Paige Delgado		
Location (City, State): Leonard, Texas	Shift: [1] 2	Start Time: 07:00	Stop Time: 17:00

1. Work Authorized for the Period

1) Continue site preparations (meet electrician at site to provide power to SZ);
2) Continue off-site transportation and disposal coordination;
3) Commence excavation and slab removal preparations (meet vendor at site to install hammer and quick connect fittings;

Work Accomplished for the Period

1) In Progress: sampling and characterization of C&D debris (delayed due to weather);
2) In Progress: rendering and segregation of building debris (delayed due to weather);
3) Continue coordination of off-site transportation and disposal;

OSC Signature:	Date:	OSC Signature:	Date:
RM Signature: Don W Delgado	Date: 11/12/18	RM Signature: Don W Delgado	Date: 11/12/18

2. Upcoming Work Authorized

Continue site activities; commence excavations of alley between Cedar and Greenwood Street(s); continue rendering of building debris; continue sorting/segregation of building components and debris; commence removal of concrete foundation underneath removed building.

3. Quantity / Volume Tracking:

Description:	Previous Period:	Total to Date:
N/A		

4. Number of Personnel Authorized Current Period

Personnel Category:	Quantity:	Personnel Category:	Quantity:
Response Manager	1	Operator	2
FCA	1	Laborer	5
Foreman	1	Truck Driver	1

5. Equipment Authorized for Current Period

Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
½ ton extended-cab	2	2		Hand-wash station	1	1	
¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks Bobcat TS90	1	1	
1-ton dump-truck	1	1		Mini-excavator (Bobcat E85)	1	1	
½ -ton extended cab (POV)	1	1		2,000-gallon Water Truck	1	1	
20' Conex Box	1	1		Excavator (JD 210G)	1	1	

6. Comments / Amendments (Include Time)

.RM, FCA, FM and 2 EO working today at site (meet vendors, continue disposal coordination, and site preparations).

Signature of OSC	Date	Signature of RM	Date
		Don W Delgado	11/12/18