Message

From: Hannon, ED [US] (AS) [Edward.Hannon@ngc.com]
Sent: 3/9/2017 6:09:44 PM
To: Garbarini, Doug [Garbarini.Doug@epa.gov]; catherine@epa.gov; Mannino, Pietro [Mannino.Pietro@epa.gov]
Subject: FW: Town Board Approves NG RW 20 Well Permit

After 8 months of negotiations on Tuesday March 7th the Oyster Bay Town Board voted and approved the Northrop Grumman RW 20 Well permit.
However, this approval was accompanied by a long list of covenants and project requirements, which the Town is still revising.

These covenants plus Town review and approval mile stones extend the estimated three month construction period to what we are now estimating to be nearly five months for completion. We continue to work on reducing this time line.

Once the covenants are finalized by the Town a project schedule can be finalized.

Thank You for your support and assistance for obtaining this critically important milestone permit.

Next up for Town votes is an access agreement March 21st which contains the frame work for all RW 21 project activities requiring permits and access to Town property.

Once the access agreement is approved by the Town Board only then will they will accept permit applications for the remaining project mile stones requiring permits.

Sincerely
Edward J Hannon
Manager ESHM
Northrop Grumman
516-575-2333