Message (Digitally Signed)

From: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE [lora.fly@navy.mil]
Sent: 1/16/2015 2:39:20 PM
To: Stein, Carol [Stein.Carol@epa.gov]
CC: Wilkie, Henry (DEC) [henry.wilkie@dec.ny.gov]; Scharf, Steven (DEC) [steven.scharf@dec.ny.gov]
Subject: RE: Current Drilling Status for Navy VPBs and MWs
Attachments: Regional GW Map.pdf; smime.p7s

Flag: Follow up

Hi Carol,
Attached is a more updated map to replace the map I sent you this morning.
Lora

-----Original Message-----
From: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE
Sent: Friday, January 16, 2015 8:18 AM
To: Stein, Carol
Cc: Wilkie, Henry (DEC); 'Scharf, Steven (DEC)'
Subject: RE: Current Drilling Status for Navy VPBs and MWs

Hi Carol,
Steve asked me to give you an update on the Regional Groundwater Investigation. The BPOW is the designation for all the outpost wells. Currently, Massapequa outpost well BPOW 6-5 is being installed and BPOW 6-6 is scheduled for installation in early February. Based on the current schedule, installation of South Farmingdale outpost well BPOW 7-1 will begin in early March. The last of the VPBs for SFWD are being drilled now and should be completed in in February.
I have attached the drilling schedule which is updated monthly based on changing field conditions. I have also included a map which is currently being updated just as a reference. I will send an updated map to Henry and Steve by the end of the month along with the monthly update.
Let me know if you have any questions
R/
Lora

-----Original Message-----
From: Scharf, Steven (DEC) [mailto:steven.scharf@dec.ny.gov]
Sent: Thursday, January 15, 2015 11:30 AM
To: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE
Cc: Wilkie, Henry (DEC); Stein, Carol
Subject: FW: Current Drilling Status for Navy VPBs and MWs

Lora,

Can you update Carol on the MW/ OPW status?

Thanks,

Steve

Steven M. Scharf, P.E.

Project Engineer

New York State Dept of Environmental Conservation

Division of Environmental Remediation

Remedial Bureau A

625 Broadway 12th Floor

Albany, NY 12233-7015

518-402-9620

From: Stein, Carol [mailto:Stein.Carol@epa.gov]
Sent: Thursday, January 15, 2015 11:00 AM
To: Scharf, Steven (DEC)
Cc: Wilkie, Henry (DEC)
Subject: Re: Current Drilling Status for Navy VPBs and MWs

Thanks Steve. The attachment indicates that for MWD, well BPOW 6-3 and 6-4 were completed in December, BPOW 6-5 would be completed in Jan '15, and BPow-6-6 would be done in February '15. I assume that these are the actual monitoring wells for MWD, or are they looking for more info as per our discussion?

Thanks.

From: Scharf, Steven (DEC) <steven.scharf@dec.ny.gov>
Sent: Thursday, January 15, 2015 10:17 AM
To: Stein, Carol
Cc: Wilkie, Henry (DEC); Swartwout, John (DEC); Evans, Daniel (DEC)
Subject: Current Drilling Status for Navy VPBs and MWs

Steven M. Scharf, P.E.

Project Engineer

New York State Dept of Environmental Conservation

Division of Environmental Remediation

Remedial Bureau A

625 Broadway 12th Floor

Albany, NY 12233-7015

518-402-9620