Message

From: Adams, Adam [Adams.Adam@epa.gov]
Sent: 12/11/2019 12:27:23 PM
To: Smalley, Bryant [smalley.bryant@epa.gov]; Crow, David [David.Crow@WestonSolutions.com]; 'David Bordelon' [David.Bordelon@westonsolutions.com]
CC: Cobb, Derrick [Derrick.Cobb@WestonSolutions.com]; austin.lindsey@westonsolutions.com; Delgado, Eric [Delgado.Eric@epa.gov]; Fisher, Bray [fisher.kelsey@epa.gov]; Patel, Anish [patel.anish@epa.gov]; Loesel, Matthew [loesel.matthew@epa.gov]; james.collins@westonsolutions.com; Daniel Tighe [Daniel.Tighe@WestonSolutions.com]
Subject: FW: TPC Port Neches Daily Summary 12-10-2019
Attachments: ATT00001.txt; TPC Port Neches Daily Summary 12-10-2019.pdf

Importance: High

Good morning,
Here's the latest draft of their Daily Summary/Executive Summary/Sitrep.
My only comment back to the facility is to remove the word "monitoring" for the last section. This will be attached to the 209 and provided with the 209.

On another positive note. First topic that came up this morning from the facility is "what is the plan for endpoints and when can we downshift?"
I explained:
Water containment/recovery operations are going into a Maintenance phase this week. Check.
One known active leaking tank (33) being addressed. Project closure this week.
Inhibitor operation began on 120919 with no issues. Check.
No emissions impacting the community for almost a week. Check

Transition document has been shared with the state with one revision (canal name). Check.

Crow/Bordelon, please get me the second 1900 by Friday. I need an update on the expenditure status asap through the day before the 1900.

I'm projecting, if we have no new hurdles in the next 2 days, we will be demobilizing on or by this weekend. I appreciate all the work on this from all of our team.
If you recognize any issues not addressed above that present a hurdle, please notify me asap so we can address it and keep with this plan.

VR,
Adam

From: Jaschek, Becky <Rebecca.Jaschek@tpcgrp.com>
Sent: Wednesday, December 11, 2019 12:19 AM
To: Jose Torres <jtorres@responsegroupinc.com>; ashook@responsegroupinc.com; Adams, Adam <Adams.Adam@epa.gov>; Jose Ojeda <Jose.Ojeda@WestonSolutions.com>
Cc: Sanders, Jason <Jason.Sanders2@tpcgrp.com>; Miller2, Michael A. <Michael.Miller2@tpcgrp.com>; Broomes, Ebunoluwa <Ebunoluwa.Broomes@tpcgrp.com>; Clifton, Christina <Christina.Clifton@tpcgrp.com>; Brechtel, Scott <Scott.Brechtel@tpcgrp.com>; Vaughan2, Russell <Russell.Vaughan2@tpcgrp.com>; Saldana, Margarite <Margarite.Saldana@tpcgrp.com>
Subject: TPC Port Neches Daily Summary 12-10-2019

Please find the attached Daily Summary that is intended to be provided to several agencies.

I didn't distribute this to the whole group, but I can if needed.
Please let me know if you have questions or comments.

Thank you.

Becky

Rebecca Jaschek | Corporate Environmental Manager

Quality Products. Dependable Services.
Houston Operations | 8600 Park Place Boulevard | Houston, Texas 77017
Dir: 713.475.7422 | Cell: 281.813.9726 | www.tpcgrp.com

NOTICE: The information contained in this e-mail message is intended only for the personal and confidential use of the recipient(s) named above. This message may contain information confidential and proprietary to TPC Group, and may be an attorney-client communication, work product, and/or otherwise be privileged and confidential. If the reader of this message is not the intended recipient or an agent responsible for delivering it to the intended recipient, you are hereby notified that you have received this document in error and that any review, dissemination, distribution, or copying of this message is strictly prohibited. If you have received this communication in error, please notify us immediately by e-mail, and delete the original message.