
Project: LADWP Truesdale_Rodeo
Project: Arroyo Viejo Creek UPPR
PM: Marcus Aguilar
Tick Sheet
Reasons why milestone is delayed
1. Lack of resources
2 Weather delays
3 Access issues
4 Contracting issues
5 Recalcitrant RP
6 Slow RP process
7 State
1. Complex site
2. Inadequate application
3 Poor quality
4 Other priorities
5 NHPA
6 BANKRUPT
7 Additional Prop
MARSH