Geosyntec consultants

7 Graphics Drive
Suite 106
Ewing, NJ 08628
PH 609.895.1400
www.geosyntec.com

15 July 2019

Ms. Supinderjit Kaur
Remedial Project Manager
United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch
290 Broadway, 19th Floor
New York, New York 10007-1866

Subject: Monthly Progress Report – June 2019
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA), and Chevron Environmental Management Company for itself and on behalf of Kewanee Industries, Inc., Nokia of America Corporation (f/k/a Alcatel-Lucent USA Inc.) and Novartis Pharmaceuticals Corporation (collectively, "Settling Parties") for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on September 30, 2005. The reporting period for this progress report is June 2019. The progress report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period

The Settling Parties conducted the following activities during the reporting period:

- Continued discussions with Site owner and related parties regarding agreement to restrict future land use and development of the Site.

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities during the next two months:

- Respond to any additional comments from USEPA on the revised Draft FS Report.

- Continue discussions with the USFWS regarding remedy considerations for the portion of the Site located on the Great Swamp National Wildlife Refuge.
- Continue discussions with Site owner and related parties regarding agreement to restrict future land use and development of the Site.
- Conduct inspections and general maintenance of the drum storage area located adjacent to the Drum Area.

3. Problems or Schedule Delays

- None.

The next monthly progress report will be submitted to the USEPA on or before August 15, 2019. Please contact me at 609.493.9008 if you have any questions.

Sincerely,

John L. Persico, P.G.
Principal

Copies:
Kim Jolitz, Chevron Environmental Management Company
Andrea Hogan, Esq. Chevron U.S.A. Inc.
Richard T. Hughes, Esq. Jackson Walker L.L.P.
Gary Fisher, Nokia of America Corporation
Alexa Richman-LaLonde, Esq., Riker Danzig
Irvin Freilich, Esq., Gibbons, P.C.
Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
James O'Meara, Esq., Novartis Pharmaceuticals Corporation
Sofina Mirza-Reid, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Enviro-Sciences (of Delaware), Inc.
Richard F. Ricci, Esq., Lowenstein Sandler, LLP
George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department