Message

From: Thomas, Charles D [Charles.Thomas@BNSF.com]
Sent: 4/29/2020 3:51:49 PM
To: Harmon, Alison [ali.harmon@arcadis.com]; Makerov, Mike [Mike.Makerov@BNSF.com]; Stegman, Allen M [Allen.Stegman@BNSF.com]; Kuhl, Brooke [brooke.kuhl@BNSF.com]; dmetres [dmetres@bargcoffin.com]; Vivian Craig [viviancraig@navajo-nsn.gov]; Calanog, Steve [Calanog.Steve@epa.gov]; Gallo, Madeline [Gallo.Madeline@epa.gov]; Tom, Priscilla [Tom.Priscilla@epa.gov]; Townsend, Amanda [townsend.amanda@epa.gov]; Chilingaryan, Sona [Chilingaryan.Sona@epa.gov]; andrew.werth [andrew.werth@arcadis.com]; Rheubottom, Amber, NMENV [Amber.Rheubottom@state.nm.us]; Shelby Dayzie [shelbydayzie@navajo-nsn.gov]
CC: Harmon, Alison [ali.harmon@arcadis.com]
Subject: RE: Haystack - Call Notes for 4/28/2020 meeting

Ali,

One correction to the call notes below. BNSF completed the wire transfer to Clayton Homes on Friday, April 24th. Would you reach out to Clayton Himes and verify that they have record of receipt?

Charles

From: Harmon, Alison [mailto:Ali.Harmon@arcadis.com]
Sent: Wednesday, April 29, 2020 9:52 AM
To: Makerov, Mike <Mike.Makerov@BNSF.com>; Thomas, Charles D <Charles.Thomas@BNSF.com>; Stegman, Allen M <Allen.Stegman@BNSF.com>; Kuhl, Brooke <Brooke.Kuhl@BNSF.com>; dmetres <dmetres@bargcoffin.com>; Vivian Craig <viviancraig@navajo-nsn.gov>; Calanog, Steve <calanog.steve@epa.gov>; Gallo, Madeline <gallo.madeline@epa.gov>; Tom, Priscilla <Tom.Priscilla@epa.gov>; Townsend, Amanda <townsend.amanda@epa.gov>; Chilingaryan, Sona <Chilingaryan.Sona@epa.gov>; andrew.werth <andrew.werth@arcadis.com>; amber.rheubottom@state.nm.us; Shelby Dayzie <shelbydayzie@navajo-nsn.gov>
Cc: Harmon, Alison <ali.harmon@arcadis.com>
Subject: Haystack - Call Notes for 4/28/2020 meeting

EXTERNAL EMAIL

Good morning,

Please find the meeting notes below for the 4/28/2020 call.

Attendees:

BNSF: Mike Makerov, Charles Thomas, Allen Stegman, Brooke Kuhl
Arcadis: Ali Harmon, Drew Werth
USEPA: Steve Calanog, Maddy Gallo, Amanda Townsend, Priscilla Tom
NNEPA: Shelby Dayzie, Dariel Yazzie, Vivian Craig
NMED: Amber Rheubottom

1. Safety Share – Home preparedness and access

2. Mobile Home Purchase

BNSF is in the process of completing the wire transfers. Once Clayton confirms receipt of payment, the mobile homes will be ordered.

3. COVID-19

Arcadis inquired about guidance from NNEPA on current COVID-19 restrictions. Dariel stated that the Navajo Nation has extended their current shelter in place through May 17. The nation is emphasizing the importance of social distancing by having curfews in place and having people work from home. The Navajo Nation may reopen on May 18, but it depends on how the situation progresses.

Arcadis stated that since the mobile homes purchase has not been finalized yet, the bio survey would not need to occur in mid-May. Therefore, we will revisit the ~~latest~~ COVID-19 situation and evaluate a timeline for the biological survey during our next meeting.

Amber stated that NMED is working from home until May 29.

Amanda asked about the schedule for upcoming relocation field work. Ali stated that the field work is dependent on the delivery date for the mobile homes. Assuming the homes will be manufactured in 9 weeks, we would need to perform the bio survey in approximately 4 weeks (5 weeks prior to delivery).

4. Relocation Work

Iina Ba received the documentation from the Ex. 6 Personal Privacy (PP) for the CDEC and NTUA applications. Both sets of applications have been submitted. Arcadis will continue to follow up on their approval. CDEC will need to perform a site visit to determine the best location for additional poles prior to permit approval. CDEC is not currently performing site visits due to COVID-19.

5. TCRA Coordination

Arcadis submitted the temporary waste consolidation stockpile technical memorandum on April 28th.

Arcadis continues coordination and planning with Iina Ba for the TCRA work and Ex. 6 Personal Privacy (PP) Home Site relocation. Arcadis is reviewing the SWPPP and Construction General Permit requirements. The Notice of Intent needs to be submitted and acknowledged by USEPA that all aspects of the NOI are received 15 days prior to ground-disturbing field work. Arcadis is currently reviewing the NOI submittal requirements.

Amanda asked about the timeline for the TCRA work. Ali stated that the schedule has not been confirmed yet. The biological survey needs to be completed prior to the TCRA work. Once Arcadis receives a mobile home delivery date and sets a biological survey date, the remaining field schedule dates can be estimated.

Next steps:

A. BNSF/Arcadis will continue TCRA planning and coordination efforts with Iina Ba.

Ali Harmon, PE | Project Environmental Engineer | ali.harmon@arcadis.com
Arcadis | ARCADIS U.S., Inc.
123 North Third Street Suite 705, Minneapolis, MN | 55401 | USA
T. +1 612 373 0229 | M. +1 515 450 4128

Professional Engineer | CO #53292

Connect with us! www.arcadis.com | LinkedIn | Twitter | Facebook

This email and any files transmitted with it are the property of Arcadis and its affiliates. All rights, including without limitation copyright, are reserved. This email contains information that may be confidential and may also be privileged. It is for the exclusive use of the intended recipient(s). If you are not an intended recipient, please note that any form of distribution, copying or use of this communication or the information in it is strictly prohibited and may be unlawful. If you have received this communication in error, please return it to the sender and then delete the email and destroy any copies of it. While reasonable precautions have been taken to ensure that no software or viruses are present in our emails, we cannot guarantee that this email or any attachment is virus free or has not been intercepted or changed. Any opinions or other information in this email that do not relate to the official business of Arcadis are neither given nor endorsed by it.

This email and any files transmitted with it are the property of Arcadis and its affiliates. All rights, including without limitation copyright, are reserved. This email contains information that may be confidential and may also be privileged. It is for the exclusive use of the intended recipient(s). If you are not an intended recipient, please note that any form of distribution, copying or use of this communication or the information in it is strictly prohibited and may be unlawful. If you have received this communication in error, please return it to the sender and then delete the email and destroy any copies of it. While reasonable precautions have been taken to ensure that no software or viruses are present in our emails, we cannot guarantee that this email or any attachment is virus free or has not been intercepted or changed. Any opinions or other information in this email that do not relate to the official business of Arcadis are neither given nor endorsed by it.