Riverside Ag Park, Former Camp Anza & Off-Site Riverside Ag Park Perimeter Area
Weekly Update
October 19th, 2015

Update - October 19th through October 19th 2015

1. Director Lee issued a letter to the City of Riverside indicating that although on site work should remain on hold, activities on the waterline off site along Rutland Avenue may proceed.
2. Continued discussion on strategy and approach for the evaluation of the off-site Riverside Ag Park perimeter area.
3. Initiated discussion regarding schedule for call with health agencies regarding approach for the evaluation of the off-site Riverside Ag Park perimeter area.
4. Completed data tables and figures for Riverside Ag Park sampling.
5. Continued data evaluation and risk calculation efforts for Riverside Ag Park sampling.
6. Call with EPA to discuss Riverside Ag Park data.
7. Call with DTSC management to discuss Riverside Ag Park data.

Planned Activities – Week of October 19th, 2015

1. Riverside Ag Park draft report to be tentatively completed for internal review by end of week.
2. Call with EPA regarding Riverside Ag Park next steps.

Planned Activities – Next Four Weeks

1. Riverside Ag Park report to be tentatively completed by November 2nd 2015.
2. Discussions with CCAEJ, Army Corp of Engineers and City of Riverside will be scheduled by assigned Project Manager.
3. Continued internal and inter-agency discussion regarding approach for the evaluation of the off-site Riverside Ag Park perimeter area.