Message

**From**: AccardiDey, AmyMarie [AmyMarie.Accardi-Dey@wsp.com]
**Sent**: 4/14/2020 8:05:17 PM
**To**: Smeraldi, Josh [Smeraldi.Josh@epa.gov]
**CC**: Sivak, Michael [Sivak.Michael@epa.gov]; Franklin, Elizabeth A NWK (Elizabeth.A.Franklin@usace.army.mil) [Elizabeth.A.Franklin@usace.army.mil]; Warner, Leonard [len.warner@wsp.com]; AccardiDey, AmyMarie [amymarie.accardi-dey@wsp.com]
**Subject**: Riverside Community Involvement - proposed schedule

Hi Josh – One of our action items from the last internal Riverside status call was to create a community involvement schedule for the Proposed Plan. Please see schedule in red font below. The dates in black font are the project schedule that we discussed during our last internal status call. I built the community involvement schedule around these milestone. Please note that this schedule does NOT include a Community Involvement Plan or assisting EPA with updating the EPA Superfund Website. Please speak with Shereen and Michael and let us know if you need some assistance on these two tasks.

We can discuss the schedule on Monday April 20 on our next internal call.
Regards
AM

- April 15: Berger Presentation on Riverside in preparation of FS
  - April 24: submit a community contact list based on Passaic River list
  - April 24: Begin coordination with EPA Shereen
  - April 24: Begin calling venue for reservations in July
- April 27: PPG submits Draft Feasibility Study
  - Develop initial Preferred Alternative with EPA
- May 18: EPA submit comments on FS
  - May 22: submit an initial Proposed Plan (text only, no graphics)
  - May 27: EPA comment on initial Proposed Plan
  - May 29: submit a revised Proposed Plan (text only, no graphics)
  - June 5: EPA comment on revised Proposed Plan
  - TBD: Anticipate CAG update in May
- June 8: PPG submits Revised Feasibility Study
  - June 12: graphic view of Proposed Plan and Fact Sheet and Advertisement and Announcement Flier
  - June 17: EPA comment on graphic view
  - June 19: revised graphic view of Proposed Plan and Fact Sheet and Advertisement and Announcement Flier
  - June 22: EPA comment on graphic view
  - June 23: revised graphic view of Proposed Plan and Fact Sheet and Advertisement and Announcement Flier
  - TBD: Coordinate with EPA to ensure that website is updated
- June 22: EPA submit comments on FS
- June 23: Proposed Plan and start public comment period
  - TBD: Post Final FS (along with RI, SLERA, and BHHRA) in Repository and Website
  - TBD: Submit Advertisement to Newspaper
  - TBD: Submit Announcement Flier to community list
  - TBD: Submit draft slides for Public Meeting to EPA
  - TBD: Submit final slides for Public Meeting to EPA

    - TBD: Order display boards
    - TBD: Public Meeting
- July 23: Public comment period ends
- Sept 30: ROD signed

**AmyMarie Accardi-Dey, PhD, PG**
Director | Water & Environmental Systems

Phone: 1-914-620-5110
Office: 1-914-798-3710
Email: AmyMarie.Accardi-Dey@wsp.com

WSP USA
565 Taxter Road, Suite 510
Elmsford, New York 10523

**wsp.com**

NOTICE. This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.