Rule Process
Projected Signature
Publication in FR, comment period

Online survey
Develop and finalize survey questions
ICR approval
Final revisions to survey
Field survey via Automobile Ownership Registry
Data cleaning
Data analysis
Draft report
Peer review
Final draft, including review & publication

8/9/2010 8/16/2010 8/23/2010 8/30/2010 9/6/2010 9/13/2010 9/20/2010 9/27/2010 10/4/2010 10/11/2010

10/18/2010 10/25/2010 11/1/2010 11/8/2010 11/15/2010 11/22/2010 11/29/2010 12/6/2010

Sun	Mon	Tues	Wed	Thurs	Fri	Sat
Aug 1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25 Survey to Vendors	26	27	28
29	30 Signature	31	**Sep 1**	2	3	4
5	6	7	**8 Start Survey**	9	10	11
12	13	14	15	16	17	18
19	20	21	22 End Survey	23 Publish in FR	24	25
26	27	28	29 Cleaned Data	30	**Oct 1**	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20 First Draft; start peer review	21	22	23
24	25	26	27	28	29 Comments to PRR	30
31	**Nov 1**	2	3	4	5	6
7	8	9	10 Draft peer review report from contractor	11	12 Finalize report	13
14	15	16	17	18	19	20
21	22 60 Day Comment Period Ends	23	24 Final peer review report from contractor	25	26	27
28	29	30	**Dec 1** Finalize EPA peer review report			