Message

From: Hannafin, Juliet [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=66FA77D0BDCD4834816A3833C25203F6-JHANNAFI]
Sent: 4/24/2017 5:27:16 PM
To: Campbell, Rich [Campbell.Rich@epa.gov]
CC: Wampler.David@epamail.epa.gov
Subject: RE: Sims Metal Management -- Request for Extension of Time

Thank you for taking of this!
-jh

From: Campbell, Rich
Sent: Monday, April 24, 2017 10:25 AM
To: Rosegay, Margaret <margaret.rosegay@pillsburylaw.com>
Cc: 'Jeff Wallace' <jeff.wallace@terraphase.com>; 'Peter Zawislanski' <peter.zawislanski@terraphase.com>; 'Melisa Cohen' <Melisa.Cohen@simsmm.com>; 'Steve Shinn' <Steve.Shinn@simsmm.com>; 'Scott Miller' <Scott.Miller@simsmm.com>; Hannafin, Juliet <Hannafin.Juliet@epa.gov>
Subject: RE: Sims Metal Management -- Request for Extension of Time

Meg,

We agree that an extension to May 31 for submittal of the SIR is reasonable in light of the delays associated with this winter's sever weather.

Hope all is well with you!

Sincerely,

Rich

United States Environmental Protection Agency

Rich Campbell
Attorney-Advisor
Office of Regional Counsel
US Environmental Protection Agency, Region 9
75 Hawthorne Street (ORC-2)
San Francisco, CA 94105
(415) 972-3870
campbell.rich@epa.gov

The contents of this e-mail and any attachments to it may contain deliberative-process, attorney-client, attorney work product, or otherwise privileged material. If you are not the intended recipient, or believe you have received this communication in error, please delete the copy you received, and do not print, copy, retransmit, disseminate, or otherwise use the information. Thank you.

From: Rosegay, Margaret [mailto:margaret.rosegay@pillsburylaw.com]
Sent: Friday, April 21, 2017 3:39 PM

To: Campbell, Rich <Campbell.Rich@epa.gov>
Cc: 'Jeff Wallace' <jeff.wallace@terraphase.com>; 'Peter Zawislanski' <peter.zawislanski@terraphase.com>; 'Melisa Cohen' <Melisa.Cohen@simsmm.com>; 'Steve Shinn' <Steve.Shinn@simsmm.com>; 'Scott Miller' <Scott.Miller@simsmm.com>
Subject: Sims Metal Management -- Request for Extension of Time

Hi, Rich – it's been awhile and I hope this finds you well.

According to the currently agreed upon schedule, Sims' Sediment Investigation Report for Redwood City is due on April 29. However, during implementation of the Phase II SSAP, Terraphase encountered field delays due to severe weather and equipment unavailability, totaling approximately 30 days. The draft report is in progress, but we would very much appreciate a one-month extension of the submittal date. The additional time is needed to complete work on the report and to accommodate the business and vacation schedules of the numerous people involved in the project on behalf of Sims. We will endeavor to submit the report as soon as possible, but are respectfully requesting an extension to May 31.

Thank you for your consideration, Meg

Margaret Rosegay | Partner
Pillsbury Winthrop Shaw Pittman LLP
Four Embarcadero Center, 22nd Floor | San Francisco, CA 94111-5998
t 415.983.1305 | f 415.983.1200 | m 415.279.6310
margaret.rosegay@pillsburylaw.com | website bio

ABU DHABI AUSTIN BEIJING HONG KONG HOUSTON LONDON LOS ANGELES
NASHVILLE NEW YORK NORTHERN VIRGINIA PALM BEACH SACRAMENTO
SAN DIEGO SAN DIEGO NORTH COUNTY SAN FRANCISCO SHANGHAI
SILICON VALLEY TOKYO WASHINGTON, DC

pillsbury

The contents of this message, together with any attachments, are intended only for the use of the individual or entity to which they are addressed and may contain information that is legally privileged, confidential and exempt from disclosure. If you are not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this message, or any attachment, is strictly prohibited. If you have received this message in error, please notify the original sender or the Pillsbury Winthrop Shaw Pittman Help Desk at Tel: 800-477-0770, Option 1, immediately by telephone or by return E-mail and delete this message, along with any attachments, from your computer. Thank you.