Mycoremediation Project Phase 1

A

April-May

Lab equipment testing

Cultivation / strain vitality assessment

B1

B2

June-July

Begin Vactor Waste Observation Experiment

B1: Acclimate fungi to VW

B2: Grow acclimated mycelium on substrate

B3

August- September

B3: Grow fungi in Vactor Waste Ratios

Growth observation

B4

September- October

potential Vactor Waste Ratios replicates

B4: Analytical PCB Testing