Message

From: Meacham, John M. [/O=NPPD/OU=CGO/CN=RECIPIENTS/CN=JMMEACH]
Sent: 5/20/2014 2:42:25 PM
To: Spencer, Michael J. [Mick] [mjspenc@nppd.com]; Phelps, Gerry E. [gephelp@nppd.com]; Nitsch, Bob B. [bbnitsc@nppd.com]
Subject: FW: MPCE timing

FYI.

From: Sobotka, Thomas L.
Sent: Tuesday, May 20, 2014 8:44 AM
To: Rosenkranz, Jason D.; Fehr, James R.; Starzec, Donna K.; Mueller, Staci S.
Cc: Meacham, John M.
Subject: FW: MPCE timing

Jason:
Timing of MPCE capital additions at GGS is stated below. The installation years are shifting back due to the passage of time and the duration required to bid, award, fabricate, install and test the equipment.

Tom

From: Meacham, John M.
Sent: Tuesday, May 20, 2014 6:03 AM
To: Sobotka, Thomas L.
Cc: Spencer, Michael J. [Mick]; Phelps, Gerry E.; Nitsch, Bob B.
Subject: MPCE timing

Tom – After I spoke with you yesterday, Mick and I had our discussion on the timing for MPCE for GGS. Based on recent information about what it might take to install scrubbers only, we think it would be realistic to assume that a contract could possibly be awarded in 2015, have Unit 1 placed in service by 2019, and have Unit 2 placed in service by 2020. Also, if needed for the purposes of the rate track analysis, you can assume that SCRs could be installed within this same time frame, albeit with a much greater impact to planned outages during those years than the scrubber installations would have.

Let me know if you need more information.