EPA Approval - 120 day

Select a period to highlight at right. A legend describing the charting foll

Period Highlight: 1

Plan Dura | Actual Start | % Complete | Actual (beyond plan) | % Complete (beyond plai

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
Receive package	1	120			
package to Corps & Services (reg and HQ)	1	10			
Package complete	1	30			
comments from Corps & Services to EPA	30	90			
Publish notice in FR, local newspapers, and via public hearing -	30	75			
30 days post FRN	60	75			
tribal consultation	30	75			
response to comments and response summary	75	100			
Develop decision document	85	100			
Develop record and upload to docket	90	110			
RA briefings, concurrence with HQ; Decision	100	110			
send decision to FR	110	110			
notify state/tribe	110	120