
CWA 404 Assumption Timeline
6/6/2018
VOC kickoff
6/25/2018
VOC agreement
Intro to workgroup concept
7/23/2018
First Workgroup meeting
11/20/2018
Workgroup Deliverables
1/15/2019
High level components drafted
2/1/2019
High level components reviewed and sent out
2/22/2019
Stakeholder feedback on high level components
4/15/2019
Send Rule draft to stakeholders
6/15/2019
Send out second draft
8/15/2019
File NPRM
10/30/2019
Public Hearing
1/15/2020
File NFRM with GRRC
5/5/2020
Rule Effective
5/29/2020
Submit to EPA
VOC kickoff and agreement (1mo)
Form Workgroups (1 mo)
Workgroups (4 mo)
High Level Technical Components (3 mo)
Rule Drafting (3 mo)
VOC feedback on draft (4 mo)
(2mo process repeated)
(meet→VOC→A)
Formal Rulemaking Process (9 mo)
1/15/2018
Roadmap Finished
2/1/2018
Stakeholder meeting on roadmap document
(and high level components?)
Roadmap Document (3 mo)
Program Description (1.2 mo)
7/15/2018
Prelim Outline Program Description
Research Program Development (11 mo)
Develop Permit Forms (inc.) (6 mo)
Attorney General Coordination and Certification
Multiple Agency Coordination and MOA development