Hunters Point Naval Shipyard
Document Tracking Matrix
April 2021

Item	Document Title & Information	DRAFT								DRAFT FINAL		FINAL		
		Draft to Agencies		Agency Comments: Date Due	USEPA	DTSC	WATER BOARD	CITY OF SF		Draft Final to Agencies		Final to Agencies		Comments
NON-RADIOLOGICAL REPORTS														
Basewide														
1	**Preliminary Assessment for PFAS** RPM: Sean-Ryan McCray PM: Michele Zych, Wood	02/22/21	✔	04/09/21						05/17/21		07/02/21		FFA Document
2	**Revised Basewide Swale Maintenance Plan** RPM: Leo Larson PM: Chris Heitne, Innovex	03/01/21	✔	04/16/21						NA		05/03/21		FFA Document
3	**Annual Groundwater Monitoring Report** RPM: Leo Larson PM: Erin Rosen, Trevet	04/05/21		05/06/21						NA		05/21/21		FFA Document
Parcel B														
1	**RACSR - IR26** RPM: Liz Roddy PM: Katy Robinson, Wood	03/31/21		05/17/21						07/02/21		08/17/21		FFA Document
2	**RAWP Building 123 at IR10** RPM: Sean-Ryan McCray PM: Mitra Fattahipour, ECC	05/18/21		07/05/21						08/17/21		10/08/21		FFA Document
Parcel C														
1	**RAWP Phase III - RU-C1, C2, C4, and C5** RPM: Sharon Ohannessian PM: Nell Hey, Glibane	05/11/20	✔	07/27/20	✔	✔	✔	✔		04/06/21		05/24/21		FFA Document
2	**RACSR Phase I - RU-C1, C2, C4, and C5** RPM: Sharon Ohannessian PM: Mitra Fattahipour, ECC	06/25/20	✔	09/21/20	✔	✔	✔	✔		01/07/21	✔	04/14/21		FFA Document
3	**RAMR - RU-C1, C2, C4, and C5 (2nd)** RPM: Sharon Ohannessian PM: Mitra Fattahipour, ECC	11/12/20	✔	01/29/21	✔	✔	✔	✔		NA		03/29/21		FFA Document
4	**RAMR - RU-C1, C2, C4, and C5 (3rd)** RPM: Sharon Ohannessian PM: Mitra Fattahipour, ECC	05/10/21		06/25/21						NA		07/26/21		FFA Document
5	**F-WBZ Investigation Work Plan** RPM: Sharon Ohannessian PM: Mitra Fattahipour, ECC	06/24/21		08/09/21						09/21/21		11/08/21		FFA Document
Parcel D-1														
1	**RACSR Phase II Durable Cover** RPM: Leslie Howard PM: Lisa Bercik, Aptim	04/10/19	✔	07/27/20	✔	✔	✔	✔		06/15/21		09/02/21		FFA Document
2	**Revised LUC RD** RPM: Dennis Rourke PM: CES/ERRG, Dan Lohr	06/30/20	✔	12/20/21						02/07/22		03/25/22		FFA Document
3	**Proposed Plan** RPM: Dennis Rourke PM: TBD	06/21/21		08/06/21						09/20/21		11/05/21		FFA Document
Parcel E-2														
1	**Remedial Action Construction Summary Report (RACSR) - Phase II Revetment, Upland Slurry Wall, and Grading** RPM: Leslie Howard PM: Neis Johnson, Aptim	12/17/19	✔	03/06/20	✔	✔	✔			9/10/2020 10/23/20 1/21/21	✔	04/09/21		FFA Document
2	**Post-Remedial Action Study Work Plan** RPM: Leslie Howard PM: TBD	04/26/21		06/11/21						07/26/21		09/10/21		FFA Document
3	**RAWP - Phase IV Wetlands and Landfill Gas Control System** RPM: Leslie Howard PM: TBD	06/30/21		08/16/21						09/14/21		11/01/21		FFA Document
Parcel F														
1	**Record of Decision** RPM: Sharon Ohannessian PM: Mitra Fattahipour, ECC	08/13/18	✔	12/10/18	✔	✔	✔	✔		03/25/19	✔	11/05/21		FFA Document
2	**Tech Memo - Evaluation of RAO 3 Remedial Goal** RPM: Sharon Ohannessian PM: Mitra Fattahipour, ECC	04/05/21		05/21/21						07/05/21		08/20/21		FFA Document

Hunters Point Naval Shipyard
Document Tracking Matrix
April 2021

		DRAFT								DRAFT FINAL		FINAL		
				Agency Comments										
Item	Document Title & Information	Draft to Agencies		Date Due		USEPA	DTSC	WATER BOARD	CITY OF SF	Draft Final to Agencies		Final to Agencies		Comments
RADIOLOGICAL REPORTS														
Parcel B														
1	**Radiological Rework Work Plan** RPM: Sean-Ryan McCray PM: Brett Womack, Gilbane	12/22/20	✔	03/19/21		✔	✔			04/19/21		06/04/21		FFA Document
Parcel C														
1	**Radiological Rework Work Plan** RPM: Sean-Ryan McCray PM: Brett Womack, Gilbane	03/29/21		05/14/21						06/14/21		07/30/21		FFA Document
Parcel E														
1	**Radiological Rework Work Plan** RPM: Sean-Ryan McCray PM: Matt Long, ECC Insight	04/09/21		05/25/21						06/23/21		08/10/21		FFA Document
2	**Sanitary Sewer/Storm Drain Work Plan** RPM: Sean-Ryan McCray PM: TBD	06/30/21		08/16/21						10/01/21		11/16/21		FFA Document
Parcel F														
1	**Finger Piers Scoping Survey Report** RPM: Sean-Ryan McCray PM: Lisa Bercik, Aptim	08/25/20	✔	12/02/20		✔	✔			02/19/21	✔	04/06/21		FFA Document
Parcel D-2, UC-1, UC-2, UC-3														
1	**Radiological Rework Work Plan** RPM: Sean-Ryan McCray PM: Nels Johnson, Aptim	03/12/20	✔	06/05/20		✔	✔			04/02/21		05/18/21		FFA Document
PETROLEUM REPORTS														
Parcel B-2, C, and E														
1	**Corrective Action Work Plan** RPM: Sharon Ohannessian PM: Kaiulani Watson, EIP	04/19/21		05/20/21						06/22/21		08/06/21		

✔ Production or review of document is complete.
X Received notification of no comments or comments deferred to other agency.
DTSC = Department of Toxic Substances Control
USEPA = U.S. Environmental Protection Agency
FS = Feasibility study
FSS = Final status survey
LUC = Land use control
NA = Not applicable
PM = Project manager
PP = Proposed plan
RACR = Remedial action completion report
RAWP = Remedial action work plan
TBD = To Be Determined

Report titles highlighted in yellow have a requested expedited review period.

Report titles highlighted in blue are currently under regulatory review.

Report titles highlighted in gray have been finalized.