APPENDIX F

MAJOR MILESTONE SCHEDULE

a.	Acquisition Planning Activities (Sources Sought Posted)	09/15/2017
b.	Draft Acquisition Plan for Review	11/30/2017
c.	USACE/CSE Review and Approval	11/30/2017
d.	Acquisition Strategy for Services Approval	01/31/2018
e.	Source Selection Plan (includes Sections C, L & M) Approved	06/28/2019
f.	Issue RFP	07/26/2019
g.	Pre-proposal Conference/Site Visit	TBD
h.	Receive Proposals	09/27/2019
i.	SSEB Convened	10/07/2019
j.	SSA Briefed	10/18/2019
k.	Source Selection Decision	11/15/2019
l.	Notice to Unsuccessful Offerors	11/19/2019
m.	Pre-Award NAE KO Review	11/29/2019
n.	Contract Award	12/20/2019