ANCHOR QEA

1201 3rd Avenue, Suite 2600
Seattle, Washington 98101
Phone 206.287.9130
Fax 206.287.9131
www.anchorqea.com

April 15, 2021

Ravi Sanga
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington 98101-3140

RE: Monthly Progress Report No. 142
East Waterway Supplemental Remedial Investigation/Feasibility Study
(Docket No.: CERCLA-10-2007-0030)

Dear Mr. Sanga:

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities performed on the project from March 1 through March 31, 2021 for the Supplemental Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.

DESCRIPTION OF ACTIONS TAKEN DURING THIS REPORTING PERIOD

- Draft East Waterway Anthropogenic Background (AB) Evaluation Memo provided to EPA on March 4. An updated draft and the compiled AB dataset was provided to EPA on March 5.
- Monthly Progress Report submitted to EPA on March 15

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH

- Revised AB Evaluation Technical Memorandum following receipt of comments from EPA

DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS

- Submit Monthly Progress Report on May 15 and June 15.
- Finalize AB Evaluation Technical Memorandum following EPA and stakeholder review.

ED_006289A_00003986-00001

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS

No problems or delays.

If you have any questions regarding this progress report, please do not hesitate to contact me at (206) 287-9130 (office) or dberlin@anchorqea.com.

Sincerely,

Dan Berlin
Principal
Anchor QEA, LLC

cc: Brick Spangler, Port of Seattle
Joanna Florer, Port of Seattle
Jeff Stern, King County
Debra Williston, King County
Pete Rude, City of Seattle
Allison Crowley, City of Seattle

ED_006289A_00003986-00002