ANCHOR QEA

1201 3rd Avenue, Suite 2600
Seattle, Washington 98101
Phone 206.287.9130
Fax 206.287.9131
www.anchorqea.com

March 15, 2022

Ravi Sanga
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington 98101-3140

RE: Monthly Progress Report No. 153
East Waterway Supplemental Remedial Investigation/Feasibility Study
(Docket No.: CERCLA-10-2007-0030)

Dear Mr. Sanga:

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities performed on the project from February 1 through February 28, 2022 for the Supplemental Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.

DESCRIPTION OF ACTIONS TAKEN DURING THIS REPORTING PERIOD

- Per EPA request, EWG provided a draft fact sheet on East Waterway anthropogenic background to EPA on February 14.
- Monthly Progress Report submitted to EPA on February 15

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH

- EWG plans to address EPA comments on the draft fact sheet on East Waterway anthropogenic background in March

DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS

- Submit Monthly Progress Report on April 15 and May 15.

ED_006289C_00002254-00001

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS

No problems or delays.

If you have any questions regarding this progress report, please do not hesitate to contact me at (206) 287-9130 (office) or dberlin@anchorqea.com.

Sincerely,

Dan Berlin
Principal
Anchor QEA, LLC

cc: Brick Spangler, Port of Seattle
Joanna Florer, Port of Seattle
Jeff Stern, King County
Debra Williston, King County
Pete Rude, City of Seattle
Allison Crowley, City of Seattle

ED_006289C_00002254-00002