Interceptor Rehabilitation Program

CRW contracted multi-sensor inspection of our interceptor network in 2014 (RedZone Robotics). Findings have been shared with DOJ, EPA & PADEP and have established the basis for cleaning and rehabilitation programming. Rehabilitation of CRW's Asylum Run Interceptor and Front Street Interceptor, Phase 1 have been completed. Updates on active program projects of interest follow:

Ex. 4 CBI

Ex. 4 CBI

Spring Creek Interceptor - separate memo attached (Spring Creek Interceptor_Submitted to CRW.doc)