# MONTHLY PROGRESS REPORT

| | |
|---|---|
| **SITE NAME & ACTIVITY** | LCP Chemicals Site, Brunswick, Georgia<br>OU2 RI/FS |
| **PREPARED BY** | Kirk Kessler, P.G. |
| **DATE:** | August 14, 2021 |
| **REPORT PERIOD:** | July 2021 |
| **SUBMITTED TO:** | Robert Pope<br>Remedial Project Manager<br>USEPA Region IV |

The following progress report summarizes the activities performed by the Respondents and contractors for the period of July 2021.

**Correspondence Received from EPA**

- EPA provided a letter of approval on June 24, 2021 for the *Revised Identification of Constituents of Potential Concern and Exposure Assessment Work Plan, Human Health Baseline Risk Assessment Technical Memorandum, LCP Chemicals Site, Brunswick Georgia Operable Unit 2* dated March 24, 2021.

**PRP Submittals**

- The Respondents submitted on July 7, 2021 a Response to Comments regarding the *Supplemental Site Characterization Work Plan for Operable Unit 2 (Cell Building Area Surface Soil)*, dated March 3, 2021 which is under EPA review. Associated project plans (Revised Work Plan, QAPP, HASP) were provided on July 16, 2021.

**Outstanding Data**

- None.

**Status Updates, Submittals and Key Events**

- None.

**Meetings**

- None.

**Problems Encountered**

- None.