MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	June 14, 2019
REPORT PERIOD:	May 2019
SUBMITTED TO:	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the month of May 2019.

Correspondence Received from EPA

- None.

PRP Submittals

- The Feasibility Study report for Operable Unit 3 (Upland Soils) was prepared on March 29, 2019 (submitted April 1).

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.