MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	December 15, 2019
REPORT PERIOD:	November 2019
SUBMITTED TO:	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the month of November 2019.

Correspondence Received from EPA

- None.

PRP Submittals

- None.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- The OU3 Proposed Remedial Action Plan public comment period closed in early December.

Meetings

- The Responsible Parties, Georgia EPD, and EPA met on November 13, 2019 to discuss goals for OU2 (Groundwater and the Cell Building Area). The group agreed the next step is preparation of a Site Characterization Summary Report in the first quarter 2020, to serve as a compilation of more than 20 years of site characterization and a precursor to the Remedial Investigation Report.

Problems Encountered

- None.