Honeywell
THE POWER OF CONNECTED

Health, Safety, Environmental, Product Stewardship and Sustainability
115 Tabor Road, 4-D4
Morris Plains, New Jersey 07950
www.honeywell.com

MONTHLY PROGRESS REPORT
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA
OU1 REMEDIAL DESIGN

Via Electronic Mail

DATE: January 7, 2019

PERIOD: December 2018

TO: Pam Scully
Remedial Project Manager
USEPA Region IV

BY: Prashant Gupta

CC: Jim McNamara, GA EPD
Rich Galloway, Honeywell
Adam Sowatzka, King & Spalding, LLP
Ram Mohan, Anchor QEA
Mark Reemts, Anchor QEA

The following progress report summarizes the activities that occurred during the period of December 2018.

CORRESPONDENCE RECEIVED FROM EPA

- None.

PROJECT ACTIVITIES

- PDI activities including porewater sampler installation, sediment sampling, geotechnical investigations, treability testing, sediment stabilization testing, and ongoing site surveying.

DELIVERABLES

- None.

NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES

- None.

ACTIVITIES SCHEDULED FOR NEXT MONTH

- Complete PDI sample collection, lab coordination, and finalize site surveying.