Message

From: Benton, Tim [Tim.Benton@WestonSolutions.com]
Sent: 12/9/2016 6:00:12 PM
To: Mosher, Eric [Mosher.Eric@epa.gov]; Kodama, Doug [Kodama.Doug@epa.gov]; Bosque, Adalberto [Bosque.Adalberto@epa.gov]; Rotola, Joe [Rotola.Joe@epa.gov]; Harkay, Dan [Harkay.Dan@epa.gov]; Wilson, Eric [Wilson.EricJ@epa.gov]; Pane, Mark [Pane.Mark@epa.gov]; Oldland, Colin [Oldland.Colin@epa.gov]; Eng, Helen [eng.helen@epa.gov]; Tao, Anthony [Tao.Anthony@epa.gov]
CC: Banner, Ellen [Banner.Ellen@epa.gov]; Bechtel, Jeff [Bechtel.Jeff@epa.gov]; Brescio, Michael [Brescio.Michael@epa.gov]; Budroe, Thomas [Budroe.Thomas@epa.gov]; Bushra, Gezahegne [Bushra.Gezahegne@epa.gov]; Chong, Margaret [Chong.Margaret@epa.gov]; Confortini, Andrew [Confortini.Andrew@epa.gov]; DOnofrio, Cris [DOnofrio.Cris@epa.gov]; Daly, Eric [Daly.Eric@epa.gov]; DeAngelis, Gregory [deangelis.gregory@epa.gov]; Dease, Bobby [Dease.Bobby@epa.gov]; DiGuardia, Lou [DiGuardia.Lou@epa.gov]; Ferriola, Mike [Ferriola.Mike@epa.gov]; Gallo, Mark [Gallo.Mark@epa.gov]; Garrison, Geoffrey [Garrison.Geoffrey@epa.gov]; Gaughan, Daniel [Gaughan.Daniel@epa.gov]; Glenn, Keith [Glenn.Keith@epa.gov]; Graham, Don [Graham.Don@epa.gov]; Hoppe, Shawna K [Hoppe.Shawna@epa.gov]; Jimenez, Christopher [Jimenez.Christopher@epa.gov]; Kahn, Paul [Kahn.Paul@epa.gov]; Kish, Terry [kish.terry@epa.gov]; Solecki, Michael [Solecki.Michael@epa.gov]; Magriples, Nick [Magriples.Nick@epa.gov]; Rosoff, David [Rosoff.David@epa.gov]; Staiger, Kimberly [Staiger.Kimberly@epa.gov]; Norrell, Neil [Norrell.Neil@epa.gov]; Gregor, Margaret [Gregor.Margaret@epa.gov]; Touw, Steve [Touw.Steve@epa.gov]; Tabayoyong, Michelle [Tabayoyong.Michelle@epa.gov]; Pellegrino, Carl [Pellegrino.Carl@epa.gov]; Hriczko, Bonnie [Hriczko.Bonnie@epa.gov]; Approvato, Valerie [Approvato.Valerie@epa.gov]; Truono, Marissa [Truono.Marissa@epa.gov]; Lopez, Irmgard [Lopez.Irmgard@epa.gov]; Petty, Joel [petty.joel@epa.gov]; Ouedraogo, Idrissa [ouedraogo.idrissa@epa.gov]; Reddy, Aarti [Reddy.Aarti@epa.gov]; * All ED2 Addresses * [ALLED2POST@WestonSolutions.com]; Conway, R. Chad [R.Conway@WestonSolutions.com]; Strong, Danny [strongd@WestonSolutions.com]
Subject: Draft RST 4-Week Projected Schedule - Week Beginning 12/10/2016
Attachments: Draft RST 4-Week Schedule_Ending 010617.pdf

All,
Please find attached the Draft RST 4-Week Projected Schedule for the period of December 10, 2016 through January 6, 2017. If you have any questions or comments please let me know.

Thanks,

Timothy Benton, CHMM
RST 3 Operations Lead/
Deputy Program Manager
Weston Solutions, Inc.
1090 King George Post Road
Suite 201
Edison, New Jersey 08837
Office Phone: (732) 585-4425
Cell Phone: (908) 565-2973
Fax: (732) 225-7037

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.